

**Request for Construction Change  
Change Order No. 1**

City of Franklin  
Engineering Office  
109 Third Avenue South  
Franklin, TN 37064

Contract No. 2014-0301  
Project Fieldstone Farms Pump Station No 1  
Rehabilitation and Safety Improvements  
Project

Whereas, we, J.S. Haren entered into an contract with the CITY OF FRANKLIN, on February 24, 2015, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

**Reason for Change Order:**

1. Raise elevation of wetwell and valve vault walls and the electrical room slab one vertical foot to remove it from the 100 year floodplain elevation
2. Provide a contingency line item

**Attachments (List documents supporting change):**

1. Email from J.S. Haren showing the breakdown of costs for raising the wetwell and valve vault walls and the electrical room slab

Item No.	Description of Work	Unit	Estimate Quantity	Unit Price	Amount
F	Contingency	LS	1	\$100,000	\$100,000
<b>TOTAL</b>					\$100,000

<b>CHANGE IN CONTRACT PRICE:</b>
Original Contract Price
\$1,592,000.00
Net Increase (Decrease) from previous Change Orders
No. 0 to 1:
\$0
Contract Price prior to this Change Order:
\$1,592,000.00
Net increase of this Change Order:
\$109,522.00
Contract Price with all approved Change Orders:
\$1,701,522.00

<b>CHANGE IN CONTRACT TIMES:</b>
Original Contract Times:
Substantial Completion: July 28, 2016
Ready for final payment: August 27, 2016
Net change from previous Change Orders No. 0 to 1:
Substantial Completion: July 28, 2016
Ready for final payment: August 27, 2016
Contract Times prior to this Change Order:
Substantial Completion: July 28, 2016
Ready for final payment: August 27, 2016
Net increase (decrease) this Change Order:
Substantial Completion: July 28, 2016
Ready for final payment: August 27, 2016
Contract Times with all approved Change Orders:
Substantial Completion: July 28, 2016
Ready for final payment: August 27, 2016

Now, Therefore, We, J.S. Haren Contractors, hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL BY:

By: \_\_\_\_\_ By: \_\_\_\_\_ By: \_\_\_\_\_  
ENGINEER CITY PROJECT MANAGER DIRECTOR OF ENGINEERING

Date: \_\_\_\_\_ Date: \_\_\_\_\_ Date: \_\_\_\_\_

ACCEPTED

By: \_\_\_\_\_  
CONTRACTOR (Authorized Signature)

Date: \_\_\_\_\_

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_