

**Request for Construction Change
Change Order (FINAL)**

City of Franklin
Engineering Office
109 Third Avenue South
Franklin, TN 37064

Contract No. 2014-0065
Project Charlton Green Sanitary Sewer Improvements

Whereas, we **Underground Pipe & Construction, LLC** entered into a contract with the CITY OF FRANKLIN, on May 13, 2014, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

Reason for Change Order:

- Final Adjusting Change Order reflecting balance remaining at end of the contract
- Address time increase for completion of project (additional 8 days)

Attachments (List documents supporting change):

- Summary of Payments to Underground Pipe & Construction, LLC for work performed.

CHANGE IN CONTRACT PRICE:
Original Contract Price
<u>\$429,999.00</u>
Net Increase (Decrease) from previous Change Orders No. 0 to 1:
<u>\$45,675.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times:
Substantial Completion: <u>March 10, 2015</u>
Ready for final payment: <u>April 9, 2015</u>
Net change from previous Change Orders No. 0 to 1:
Substantial Completion: <u>0 days</u>
Ready for final payment: <u>0 days</u>

Contract Price prior to this Change Order: <u>\$475,674.00</u>
Net increase (decrease) of this Change Order: (\$10,369.10)
Contract Price with all approved Change Orders: <u>\$465,304.90</u>

Contract Times prior to this Change Order: Substantial Completion: <u>March 10, 2015</u> Ready for final payment: <u>April 9, 2015</u>
Net increase (decrease) this Change Order: Substantial Completion: <u>120 days</u> Ready for final payment: <u>128 days</u>
Contract Times with all approved Change Orders: Substantial Completion: <u>March 18, 2015</u> Ready for final payment: <u>April 17, 2015</u>

Now, Therefore, We, **Underground Pipe & Construction, LLC** (Contractor), hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL BY:

By: _____
CITY PROJECT MANAGER

By: _____
DIRECTOR OF ENGINEERING

Date: _____

Date: _____

ACCEPTED:

By: _____
CONTRACTOR (Authorized Signature)

Date: _____

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____