

**Request for Construction Change
Change Order No. 2**

City of Franklin
Engineering Department
109 Third Avenue South, Suite 142
Franklin, TN 37064

Project Number: 2015-0080
Project: On-Call Annual Contract for
"Called Bonds"

Whereas, We, **Tennessee Valley Paving Co., Inc.**, entered into a contract with the **City of Franklin**, on July 14, 2015, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

Reason for Change Order:

Time Extension to allow for continuation of contract through the end of the 2018 fiscal year (e.g. July 1, 2017 thru June 30, 2018.)

Attachments (List documents supporting change):

N/A

Item No.	Description of Work	Unit	Estimate Quantity	Unit Price	Amount
TOTAL					

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$141,165.00</u>
Net Increase (Decrease) from previous Change Orders No. 0 to 1: <u>\$0.00</u>
Contract Price prior to this Change Order: <u>\$141,165.00</u>
Net Increase (Decrease) of this Change Order: <u>\$0.00</u>
Contract Price with all approved Change Orders: <u>\$141,165.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>June 30, 2016</u> Ready for final payment: <u>July 31, 2016</u>
Net change from previous Change Orders No. 0 to 1: Substantial Completion: <u>365 Days</u> Ready for final payment: <u>365 Days</u>
Contract Times prior to this Change Order: Substantial Completion: <u>June 30, 2017</u> Ready for final payment: <u>July 31, 2017</u>
Net Increase (Decrease) this Change Order: Substantial Completion: <u>365 Days</u> Ready for final payment: <u>349 Days</u>
Contract Times with all approved Change Orders: Substantial Completion: <u>June 30, 2018</u> Ready for final payment: <u>July 15, 2018</u>

Now, Therefore, We, Tennessee Valley Paving Co., Inc., hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL:

Joseph York
Director of Streets

Date: 6-12-2017

ACCEPTED:

V.P.
Contractor (Authorized Signature)

Date: 6-12-2017

APPROVED:

City of Franklin (Authorized Signature)

Date: _____