



June 27, 2017

Ms. Patricia McNeese, PE
City of Franklin
109 Third Avenue South
Franklin, TN 37064

**Re: Request for Additional Engineering Services related to
Construction Services Support
Fire Hall Sewer Extension**

Dear Patricia:

We are requesting an additional service amendment for additional services related to the permit revisions and additional construction services for the current Fire Hall Sewer Extension project.

The current project has a scheduled completion date of August 6, 2017. Recently, Dynamic Construction, LLC has requested a time extension of 60 calendar days which is being considered under separate change order. We currently have enough funds budgeted for resident project representative to carry us through the end of August. However, beyond that time, we do not have sufficient funds to continue to provide these services. As a result of this proposed change order, we request an increase in fees to accommodate this additional construction period. We have assumed a period of approximately 6 weeks. We project that we will have adequate funds to cover the construction administrative portion of the work for the extended time period.

The cost for these additional services is as follows:

- Additional Resident Project Representative Services for period from September 1 through October 7, 2017 - \$12,800.00

We respectfully request a contract amendment in the lump sum amount of \$12,800.00.

We sincerely appreciate the opportunity to work with you and the City of Franklin. If you should have any questions or require additional information, please call.



Hethcoat & Davis, Inc.

A handwritten signature in blue ink, appearing to read "Keith Davis", is positioned above the printed name.

Keith Davis, PE,
Secretary

Cc: Cory Borum, H&D