

**Request for Construction Change
Change Order No. 01**

City of Franklin
Engineering Office
109 Third Avenue South
Franklin, TN 37064

Contract No. 2017-0006
Project SR-96 East Sidewalk Project

Whereas, we, **Civil Constructors, LLC**, entered into a contract with the **CITY OF FRANKLIN**, on June 29, 2017, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

Reason for Change Order:

Add Item S5: City requested cleanouts to be added to the new sewer service connections (7 total). Paid from Water Management funds.

Add Item 209-01.11: Construction of two (2) access roads needed to access the project yard. Paid from project contingency funds.

Increase Items S1, S-2, S-3, S-5, S-7, 303-01, 307-01.08: The City of Franklin Water Management Department requested the replacement of 402' of old clay 8" sanitary sewer line to new 8" PVC sewer line from the new manhole S1 then west to the existing manhole at Pinkerton Park. Existing 8" clay line will be removed. One additional 48" manhole and three lateral service connections and cleanouts will also be installed. Paid from Water Management funds.

Attachments (List documents supporting change):

N/A

| Item No. | Description of Work | Unit | Estimate Quantity | Unit Price | Amount |
|--------------|--|------|-------------------|------------|--------------------|
| 209-01.11 | Construction Access Road | EACH | 2 | \$3,550.00 | \$7,100.00 |
| S-1 | 48" Dia. Manhole per COF Specifications | EACH | 1 | \$4,820.00 | \$4,820.00 |
| S-2 | 8" PVC Sewer | LF | 402 | \$92.25 | \$37,084.50 |
| S-3 | Lateral Service Connections | EACH | 3 | \$1,718.00 | \$5,154.00 |
| S-5 | Sanitary Sewer Cleanout | EACH | 10 | \$770.00 | \$7,700.00 |
| S-7 | Remove and disposal of existing 8" clay line | LF | 402 | \$7.95 | \$3,195.00 |
| 303-01 | Mineral Aggregate Type A Base Grading "D" | TON | 54 | \$45.00 | \$2,430.00 |
| 307-01.08 | Asphalt Conc. Mix Grading B-M2(PG64-22) | TON | 22 | \$290.00 | \$6,380.00 |
| | | | | | |
| | | | | | |
| TOTAL | | | | | \$73,863.50 |

| CHANGE IN CONTRACT PRICE: |
|--|
| Original Contract Price: \$ <u>1,511,300.00</u> |
| Net INCREASE (DECREASE) from previous Change Order(s) No. 0 to N/A: <u>N/A</u> |
| Contract Price prior to this Change Order: \$ <u>1,511,300.00</u> |
| Net INCREASE (DECREASE) of this Change Order: \$ <u>73,863.50</u> |
| Contract Price with all approved Change Orders: \$ <u>1,585,163.50</u> |

| CHANGE IN CONTRACT TIMES: |
|--|
| Original Contract Times: Substantial Completion: <u>December 12, 2017</u> Ready for final payment: <u>N/A</u> |
| Net change from previous Change Orders No. 0 to N/A: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> |
| Contract Times prior to this Change Order: Substantial Completion: <u>December 12, 2017</u> Ready for final payment: <u>N/A</u> |
| Net INCREASE (DECREASE) this Change Order: Substantial Completion: <u>143 Days (May 9, 2018)</u> Ready for final payment: <u>N/A</u> |
| Contract Times with all approved Change Orders: Substantial Completion: <u>262 Days (May 9, 2018)</u> Ready for final payment: <u>June 15, 2018</u> |

Now, Therefore, We, **Civil Constructors, LLC**, hereby agree to this Supplemental Agreement consisting of the above-mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL BY:

By: _____ By: _____
CITY PROJECT MANAGER CITY ENGINEER or DESIGNEE

Date: _____ Date: _____

ACCEPTED:

By: _____
CONTRACTOR (Authorized Signature)

Date: _____

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____