

**Request for Construction Change
Final Change Order**

City of Franklin
Engineering Office
109 Third Avenue South
Franklin, TN 37064

Contract No. 2017-0198
Project Goose Creek Inn Sanitary Sewer Extension

Whereas, we **Civil Constructors** entered into a contract with the CITY OF FRANKLIN, on October 10, 2017, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

Reason for Change Order:

- Add days to the total contract for final acceptance date

Attachments (List documents supporting change):

- Construction Change Authorization (Work Order) No. 2
- Construction Change Authorization (Work Order) No. 4

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times:
\$580,387.60	Substantial Completion: N/A
Net Increase (Decrease) from previous Change Orders	Ready for final payment: 5/6/18
No. 0 to Final:	Net change from previous Change Orders No. 0 to ____ to:
\$0	Substantial Completion: N/A
Contract Price prior to this Change Order:	Ready for final payment: 5/6/18
\$580,387.60	Contract Times prior to this Change Order:
Net increase of this Change Order:	Substantial Completion: N/A
\$0	Ready for final payment: 5/6/18
Contract Price with all approved Change Orders:	Net increase this Change Order:
\$580,387.60	Substantial Completion: N/A
	Ready for final payment: 28 days
	Contract Times with all approved Change Orders:
	Substantial Completion: N/A
	Ready for final payment: 6/3/18

Now, Therefore, We, Civil Constructors, hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

RECOMMENDED FOR APPROVAL BY:

By: _____
ENGINEER/PROJECT MANAGER
DATE: _____

By: _____
CITY PROJECT MANAGER
DATE: _____

By: _____
WATER DEPARTMENT DIRECTOR
DATE: _____

ACCEPTED:

By: _____
CONTRACTOR
DATE: _____

APPROVED:

By: _____
OWNER (Authorized Signature)
DATE: _____