

**Request for Construction Change  
Change Order No. 3 FINAL**

City of Franklin  
Engineering Office  
109 Third Avenue South  
Franklin, TN 37064

Contract No. 2015-0002      PIN108409.00  
Project Hillsboro Road Ph2  
Widening and streetscape of Hillsboro Rd (SR106)  
from south of Joel Cheek to north of Claude Yates

Whereas, we Eutaw Construction Company, Inc., entered into an contract with the CITY OF FRANKLIN, on March 8, 2016, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the City at the prices scheduled therefore below:

**Reason for Change Order:**

1. Final reconciliation of all miscellaneous overruns and underruns of pay items and cleanup and restoration of minor areas for project closeout.

**Attachments (List documents supporting change):**

Final pay application request from Eutaw Construction Company, Inc.; Final TDOT Change Order #20


Item No.	Description of Work	Unit	Estimate Quantity	Unit Price	Amount
	Miscellaneous pay item quantity over runs and under runs	LS	1		(\$352,550.86)
791-99.02	Clean up restoration and closeout	LS	1		(\$288,000.00)
<b>TOTAL</b>					<b>(\$640,550.86)</b>

Now, Therefore, We, Eutaw Construction Company, Inc., hereby agree to this Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except in so far as specifically modified by this supplemental Agreement.

**RECOMMENDED FOR APPROVAL BY:**

By:   
ENGINEER

By:   
CITY PROJECT MANAGER

By:   
DIRECTOR OF ENGINEERING

Date: 10/23/18

Date: 10-24-18


Date: 10-24-18

**ACCEPTED**

By:   
CONTRACTOR (Authorized Signature)

Date: 10/24/18

Travelers Casualty and Surety Company of America

By:   
Surety (Authorized Signature)  
Amanda Jean Charfauros, Attorney-In-Fact

Date: 10/24/2018

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

CHANGE IN CONTRACT PRICE:
Original Contract Price \$11,995,005.13
Net Increase (Decrease) from previous Change Orders \$715,824.32
Contract Price prior to this Change Order: \$12,710,829.45
Net increase (decrease) of this Change Order: (\$ 640,550.86)
Contract Price with all approved Change Orders: \$ 12,070,278.59

CHANGE IN CONTRACT TIMES:
Original Contract Times Ready for final payment: <u>June 21, 2017 (430 days)</u>
Net change from previous Change Orders and Work Change Directives: Ready for final payment: <u>Add 154 calendar days</u>
Contract Times prior to this Change Order: Substantial Completion: ***** Ready for final payment: <u>November 22, 2017 (584 days)</u>
Net Increase (decrease) this Change Order: <u>182 Days</u> Substantial Completion: <u>May 23, 2018</u> Ready for final payment: <u>May 23, 2018 (766 days)</u>
Contract Times with all approved Change Orders: Substantial Completion: <u>May 23, 2018</u> Ready for final payment: <u>May 23, 2018 (766 days)</u>

### Supplemental Agreement and/or Request for Construction Change Change Order Request #19

Project Title/Termini:	<u>Hillsboro Road Widening - Phase II</u>		
Owner:	<u>City of Franklin, Tennessee</u>	PIN:	<u>108409.00</u>
Address:	<u>109 3rd Avenue South</u>	State Project No.:	<u>94014-3230-04</u>
	<u>Franklin, TN 37064</u>	Federal Project No.:	<u>STP-EN-106(22)</u>
		Contract No.:	<u>2015-0002</u>
County:	<u>Williamson</u>		

Whereas, we Eutaw Construction Company, Inc. with Travelers Casualty and Surety Company of America, as a Surety, entered into a contract with City of Franklin, Tennessee, on March 8th, 2016, for the construction by said Contractor of the above designated contract; and *Whereas*, certain items of construction encountered, are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the Owner at the price(s) scheduled therefore below:

The purpose of this Change Order is to:

Add Additional Work items to the contract documents to provide payment for additional work requested by the City of Franklin. This work includes micromilling the as-built BM2 asphalt binder base and installing a thin lift asphalt overlay of CS mix (scratch mix) in order to meet the SP411C requirements for rideability.

As a result of this Change Order, contract time shall:

☒ Not Change, ☐ Increase by \_\_\_\_ days, ☐ Decrease by \_\_\_\_ days

Original Construction Completion Time: 430days (Date: 6/21/2017)

Original Contract Amount: \$11,995,005.13

Approved Change Orders: \$560,870.58

Current Change Order: \$86,526.40

Pending Change Orders: \$0

Total Change Orders: \$647,396.98

Contract Completion Time with Change Orders: 584 days (Date: 11/22/2017)





Approved for  
Eligibility

By:

Owner (Signature)

**APPROVED**

***By Taylor Lee at 2:57 pm, Jun 25, 2018***

Local Programs (Signature)

Date

Date



**Supplemental Agreement and/or Request for Construction Change  
Change Order Request #20**

Project Title/Termini:	Hillsboro Road Widening - Phase II		
Owner:	City of Franklin, Tennessee	PIN:	108409.00
Address:	109 3rd Avenue South	State Project No.:	94014-3230-04
	Franklin, TN 37064	Federal Project No.:	STP-EN-106(22)
		Contract No.:	2015-0002
County:	Williamson		

Whereas, we Eutaw Construction Company, Inc. with Travelers Casualty and Surety Company of America, as a Surety, entered into a contract with City of Franklin, Tennessee, on March 8th, 2016, for the construction by said Contractor of the above designated contract; and Whereas, certain items of construction encountered, are not covered by the original contract, we desire to submit the following additional items of construction to be performed by the Contractor and paid by the Owner at the price(s) scheduled therefore below:

The purpose of this Change Order is to:

Add Item No. 791-99.02, CLEAN UP RESTORATION AND CLOSEOUT, L.S. to the contract documents as a non-participating item to provide a deduction in the contract amount for work items remaining for final cleanup and project restoration required for project closeout.

As a result of this Change Order, contract time shall:

☒ Not Change, ☐ Increase by \_\_\_\_\_ days, ☐ Decrease by \_\_\_\_\_ days

Original Construction Completion Time: 430days (Date: 6/21/2017)

Original Contract Amount: \$11,995,005.13

Approved Change Orders: \$647,396.98

Current Change Order: \$-288,000.00

Pending Change Orders: \$0

Total Change Orders: \$359,396.98

Contract Completion Time with Change Orders: 584 days (Date: 11/22/2017)



**Supplemental Agreement and/or Request for Construction Change  
Change Order Request # 20**

Unit prices listed below include labor, materials, profit, overhead, and incidentals necessary to complete this work. A separate attached spreadsheet with the same information may be used in lieu of the table below.

[illegible]

Now, Therefore, We, Eutaw Construction Company, Inc. Contractors, and Travelers Casualty and Surety Company of America, Surety, hereby agree to the Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract and will be performed by this Contractor in accordance with specifications thereof, and that the original contract remain in full force and effect, except insofar as specifically modified by this Supplemental Agreement.

**Recommended for Approval**

Engineer/CEI (Signature)

ROBIN LOVETT

10/10/18

**Approved**

**By:**

Contractor (Signature)

Date 10/24/18

**By:**

Surety (Signature) Amanda Jean Charfauros, Attorney-In-Fact

Date 10/24/18

By:

Owner (Signature)

Date  
10-24-18

Date

**Approved for  
Eligibility**

By:

### Local Programs (Signature)

Date \_\_\_\_\_

