



Legislation Details (With Text)

File #: 17-0594 **Version:** 1 **Name:**
Type: Contract/Agreement **Status:** Passed
File created: 6/22/2017 **In control:** Board of Mayor & Aldermen
On agenda: 7/11/2017 **Final action:** 7/11/2017
Title: Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2015-0186) with Civil & Environmental Consultants, Inc. for the Harpeth River Bank Stabilization at the Franklin Water Reclamation Facility at a Cost Increase Not-to-Exceed \$40,000.00. (6/22/2017 CIC 3-0)
Sponsors: Engineering
Indexes:
Code sections:
Attachments: 1. COF 2015-0186 CEC CA Amendmnt 1 PSA_with Scope.Law Approved.pdf

Date	Ver.	Action By	Action	Result
7/11/2017	1	Board of Mayor & Aldermen	approved	Pass

DATE: June 22, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, City Engineer/Director of Engineering
Jonathan Marston, Assistant Director of Engineering
Jeff Willoughby, Stormwater Coordinator

SUBJECT:

Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2015-0186) with Civil & Environmental Consultants, Inc. for the Harpeth River Bank Stabilization at the Franklin Water Reclamation Facility at a Cost Increase Not-to-Exceed \$40,000.00. (6/22/2017 CIC 3-0)

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 1 to the Professional Services Agreement (PSA) (COF Contract No. 2015-0186) with Civil & Environmental Consultants, Inc. (CEC) for the Harpeth River Bank Stabilization at the Franklin Water Reclamation Facility at a cost increase not-to-exceed \$40,000.00.

Background

On August 11, 2015, the BOMA approved a PSA with CEC to design bank stabilization for the Harpeth River at the Water Reclamation Facility. The purpose of this project is to protect infrastructure at the Water Reclamation Facility and to stabilize the left descending bank of the Harpeth River in that area. The design for this project is complete, permits have been obtained, and the project has been advertised for construction bids. We anticipate beginning this project in late July or early August. The estimate construction time is

ninety (90) days.

City staff has asked CEC to provide a scope of services to assist in the bid process and to provide Construction Engineering and Inspection (CEI) services while the project is under construction. CEC will also conduct a post-construction survey to verify that the cross-sectional area of the Harpeth River was not adversely affected by construction.

Financial Impact

Funding for this project has been budgeted and is available in both the fiscal year (FY) 2017 and FY 2018 annual operating budget for Stormwater. The General Ledger (GL) code to be used for project expenses is 135-89410-43125.

Recommendation

Staff recommends approval of Amendment No. 1 to COF Contract No. 2015-0186 with Civil & Environmental Consultants, Inc. at a cost increase of \$40,000.00.