



Legislation Details (With Text)

File #: 19-1106 **Version:** 1 **Name:** Amend Contract 2018-0015 Geotek Engineering Chestnut Bend Geotechnical Investigation

Type: Item Approved on Behalf of the Board **Status:** Passed

File created: 10/15/2019 **In control:** Board of Mayor & Aldermen

On agenda: 11/12/2019 **Final action:** 11/12/2019

Title: COF Contract No. 2018-0015 - Amendment No. 1 to the Professional Services Agreement with Geotek Engineering Company, Inc. for the Chestnut Bend Geotechnical Investigation of Settlement Areas for a Cost INCREASE of \$2,000.00.

Sponsors: Engineering

Indexes:

Code sections:

Attachments: 1. 2018-0015 Amendment 1_Law Approved and Executed.pdf

Date	Ver.	Action By	Action	Result
11/12/2019	1	Board of Mayor & Aldermen	acknowledged.	

DATE: October 15, 2019

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, City Engineer/Director of Engineering
Jonathan Marston, Assistant Director of Engineering

SUBJECT:

COF Contract No. 2018-0015 - Amendment No. 1 to the Professional Services Agreement with Geotek Engineering Company, Inc. for the Chestnut Bend Geotechnical Investigation of Settlement Areas for a Cost INCREASE of \$2,000.00.

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning COF 2018-0015.

Background

The City consultant with Geotek Engineering Company to evaluate settlement issues within the Chestnut Bend Subdivision. This amendment covers the cost associated with additional borings and a 2nd mobilization of equipment required as part of the project.

Financial Impact

\$2,000 paid out of the project fund.

Recommendation

This PSA was executed per the authority granted to the City Administrator by the BOMA via Resolution 2012-05.