



Legislation Details (With Text)

File #: 16-0893 **Version:** 1 **Name:**
Type: Item Approved on Behalf of the Board **Status:** Passed
File created: 10/10/2016 **In control:** Board of Mayor & Aldermen
On agenda: 10/25/2016 **Final action:** 10/25/2016
Title: Consideration of Change Order No. 1 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company for a Time Extension Through June 30, 2017
Sponsors: Streets
Indexes:
Code sections:
Attachments: 1. C2015-0083_RoadwayRepairsResurfacing_CO1.pdf

Date	Ver.	Action By	Action	Result
10/25/2016	1	Board of Mayor & Aldermen	approved	Pass

DATE: October 18, 2016

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Joe York, Director of Streets

SUBJECT:

Consideration of Change Order No. 1 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company for a Time Extension Through June 30, 2017

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Change Order No. 1 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) with Tennessee Valley Paving Company for a time extension through June 30, 2017.

Background

The Streets Department utilizes several on-call contractors to construct improvements and repairs to City infrastructure. As the title implies, the On-Call Annual Contract for Roadway Repairs and Resurfacing is specifically used to construct improvements and repairs to City streets.

On July 14, 2015, the BOMA approved Resolution 2015-41, which awarded the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company.

Because this is an annual contract, with funding supplied from the operating budget, this contract must be extended on a yearly basis. Change Order No. 1 would extend the contract time until June 30, 2017, which is the end of the current, fiscal year (FY) 2017.

Financial Impact

No funding is allocated with this contract. The actual amount of funding to be utilized by this contract will be based directly on the approved, annual operating budget of the Streets Department.

Recommendation

Staff recommends approval of Change Order No. 1 to COF Contract No. 2015-0083 with Tennessee Valley Paving Company for a time extension through June 30, 2017.