



Legislation Details

File #: 18-0853 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 8/10/2018 **In control:** Board of Mayor & Aldermen

On agenda: 9/11/2018 **Final action:** 9/11/2018

Title: Consideration of Final Change Order to the Construction Contract (COF Contract No. 2015-0070) with Dynamic Construction, LLC for the Goose Creek Sanitary Sewer From West I65 to East I65 Project for an Increase in Cost of \$70,775.35 and A Time Extension thru June 14, 2018. (08/23/18 CIC 3-0)

Sponsors: Michelle Hatcher, Patricia McNeese

Indexes:

Code sections:

Attachments: 1. 2015-0070 Final change order, 2. Final Change Order attachments

Date	Ver.	Action By	Action	Result
9/11/2018	1	Board of Mayor & Aldermen	approved	
8/23/2018	1	Capital Investment Committee	referred as a Consent Item	Pass