



Legislation Details (With Text)

File #: 17-0125 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 2/1/2017 **In control:** Board of Mayor & Aldermen

On agenda: 2/14/2017 **Final action:** 2/14/2017

Title: Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2015-0381) with Smith Seckman Reid, Inc. for the Ladd Park Interceptor Sewer Project for an Increase in the Not-to-Exceed Contract Amount of \$69,200. (1/26/2016 CIC 3-0; 1-Recused)

Sponsors: Paul Holzen

Indexes:

Code sections:

Attachments: 1. COF 2015-0381 PSA Amendment 1 SSR Ladd Park_with Exhibit A Law Approved

Date	Ver.	Action By	Action	Result
2/14/2017	1	Board of Mayor & Aldermen	approved	Pass

DATE: January 26, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, P.E., Director of Engineering
Mark Hilty, P.E., Director of Water Management
Patricia McNeese, P.E., Utilities Engineer II

SUBJECT:

Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2015-0381) with Smith Seckman Reid, Inc. for the Ladd Park Interceptor Sewer Project for an Increase in the Not-to-Exceed Contract Amount of \$69,200. (1/26/2016 CIC 3-0; 1-Recused)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the Amendment No. 1 to the Professional Services Agreement (PSA) (COF Contract No. 2015-0381) with Smith Seckman Reid, Inc. (SSR) for the Ladd Park Interceptor Sewer Project.

Background

On December 8, 2015, the BOMA approved a PSA (COF Contract No. 2015-0381) with SSR for the engineering design of the Ladd Park Interceptor Sewer Project. This PSA allowed SSR to design the gravity sanitary sewer that will take the Ladd Park temporary pump station offline. This proposed Amendment No. 1 will provide for the additional survey required to complete the design of the gravity sewer line and to include the bidding and

construction services as described in Exhibit A that were removed from the original contract.

Financial Impact

The cost for this amendment, as negotiated with SSR, is a total amount not to exceed \$69,200. This project is to be funded from Sewer Operating Funds. This amendment, upon approval, would result in a new, not-to-exceed contract amount of \$245,800.

Recommendation

Staff recommends approval of the Amendment No. 1 to the PSA (COF Contract No. 2015-0381) with SSR (COF Contract No. 2015-0381) for an increase in the not-to-exceed contract amount of \$69,200.