



## Legislation Details (With Text)

**File #:** 17-0256      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Agenda Ready

**File created:** 3/24/2017      **In control:** Capital Investment Committee

**On agenda:** 3/30/2017      **Final action:** 3/30/2017

**Title:** Consideration of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.

**Sponsors:** Paul Holzen, Jonathan Marston

**Indexes:**

**Code sections:**

**Attachments:** 1. COF 2016-0330 Amendment 1 Holiday Ct PS PSA\_with Scope.Law Approved

Date	Ver.	Action By	Action	Result
3/30/2017	1	Capital Investment Committee	approved	Pass

**DATE:** March 30, 2017

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Paul P Holzen, Director of Engineering  
Jonathan Marston, Assistant Director of Engineering

**SUBJECT:**  
Consideration of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.

### Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 1 (COF Contract No. 2016-0330) for the Holiday Court Sewer Pump Station Replacement Project.

### Background

The existing pump station was installed in the 1960s and is in desperate need of an upgrade. This upgrade will include a new wet well, valve vault, flow meter and emergency pump connection. No building will be included as it is assumed that the station will remain as currently configured as a small, stand-alone pump station with external mounted control panel and telemetry equipment.

On January 10, 2017, the Board of Mayor and Aldermen approved a professional services agreement with Hethcoat & Davis for the design and construction management phase of the project for an amount not to exceed \$71,760. During the design process, it was determined that the forcemain needed to be replaced. This

scope change results in Amendment No. 1 to the contract.

**Financial Impact**

Amendment No. 1 will add an additional \$5,900 to the contract.

**Recommendation**

Staff recommends approval of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.