

Legislation Details (With Text)

File #: 17-0749 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 8/15/2017 **In control:** Work Session

On agenda: 8/22/2017 **Final action:** 8/22/2017

Title: *Consideration of Amendment No. 1 (COF Contract No. 2015-0172) to the Carothers Parkway and Meridian Boulevard / Gillespie Drive Intersection Improvements Agreement with the Meridian Cool Springs Owner's Association, Inc.

Sponsors: Paul Holzen

Indexes:

Code sections:

Attachments: 1. COF 2015-0172 Carothers and Meridian Amendment 1.Law Approved.pdf

Date	Ver.	Action By	Action	Result
8/22/2017	1	Board of Mayor & Aldermen	approved	
8/22/2017	1	Work Session	acknowledged	

DATE: August 15, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, Director of Engineering/City Engineer

SUBJECT:

*Consideration of Amendment No. 1 (COF Contract No. 2015-0172) to the Carothers Parkway and Meridian Boulevard / Gillespie Drive Intersection Improvements Agreement with the Meridian Cool Springs Owner's Association, Inc.

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 1 to COF Contract No. 2015-0172

Background

On October 13, 2016, the City of Franklin entered into an agreement with Meridian Cool Springs Owner's Association, Inc to make intersection improvements at Meridian Blvd and Carothers Parkway. The purpose of the project was to improve the overall capacity of the intersection by removing the current split phase operation. The City's estimated cost for design, permitting, construction management and construction for the project was \$221,000. During final paving operations, the City requested additional milling and resurfacing at the intersection and on Gillespie Drive as this area was in need of repaving. The overall cost of the project was \$672,263.38 and the City is responsible for \$331,483.50 (\$185,632.17 for the intersection

improvements and \$145,851.33 for additional milling/resurfacing).

Financial Impact

Funding for the project was to paid out of the FY 2017 TOC Capital Budget and the FY 2017 Street Department resurfacing budget. Staff will work with Finance Department to pay this cost out of the appropriate annual budget.

Recommendation

Staff recommends approval of Amendment No. 1 (COF Contract No. 2015-0172). Approval shall be contingent upon final contract review and approval by the City Administrator and City Attorney.