



## Legislation Details (With Text)

**File #:** 18-0479      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 5/1/2018      **In control:** Work Session

**On agenda:** 5/8/2018      **Final action:** 5/8/2018

**Title:** \*Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2016-0325) with Alfred Benesch and Company for the SR-96W Multi-Use Trail Project for a Cost Increase in the Amount Not-to-Exceed \$46,226.50

**Sponsors:** Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. 2016-0325\_Amend1\_PSA\_Benesch\_\_SR96WTrail\_Design\_with Attachment A.Law Approved

Date	Ver.	Action By	Action	Result
5/8/2018	1	Work Session	acknowledged	
5/8/2018	1	Board of Mayor & Aldermen	approved	Pass

**DATE:** May 3, 2018

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Paul Holzen, City Engineer/Director of Engineering  
Jonathan Marston, Assistant Director of Engineering

**SUBJECT:**

\*Consideration of Amendment No. 1 to the Professional Services Agreement (COF Contract No. 2016-0325) with Alfred Benesch and Company for the SR-96W Multi-Use Trail Project for a Cost Increase in the Amount Not-to-Exceed \$46,226.50

**Purpose**

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 1 to the Professional Services Agreement (PSA) with Alfred Benesch and Company (Benesch) for the SR-96W Multi-Use Trail project.

**Background**

In 2016 and 2017, the City of Franklin was awarded \$1,800,000 in Transportation Alternatives Program (TAP) funds by the Tennessee Department of Transportation (TDOT) for the construction of a multi-use trail along SR-96W, between Vera Valley Drive and 5<sup>TH</sup> Avenue North. On November 8, 2016, the BOMA approved a PSA (COF Contract No. 2016-0325) with Benesch to perform the environmental and design phases of this project.

In an effort to keep the project running smoothly, staff has asked Benesch to perform the following additional tasks: general utility coordination, design of COF water line relocation, design of COF sanitary sewer relocation, design of traffic signal modifications, and design modification at Freedom Intermediate School. These tasks were not listed in the original scope of services and will require an amendment.

**Financial Impact**

With the approval of Amendment No. 1, the total ceiling of COF Contract No. 2016-0325 will be \$167,537.50, an increase of \$46,226.50. Staff will bring the full funding impacts of this project to the BOMA during the upcoming discussions of the update to the Capital Investment Program (CIP). Engineering will work closely with both Administration and Finance to determine the most available source of funding moving forward. To date, all project expenses have been billed to the General Ledger (GL) code of 310-89460-43100 (Capital Projects Fund). At this time, it is anticipated that future expenses will continue to be billed to this account.

**Recommendation**

Staff recommends approval of Amendment No. 1 to the PSA (COF Contract No. 2016-0325) with Alfred Benesch and Company.