



Legislation Details (With Text)

File #: 18-0419 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Agenda Ready

File created: 4/23/2018 **In control:** Capital Investment Committee

On agenda: 5/24/2018 **Final action:**

Title: Consideration of DRAFT Amendment No. 5 to TDOT Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project (TDOT PIN 108409.00)

Sponsors: Paul Holzen, Jonathan Marston, William Banks

Indexes:

Code sections:

Attachments: 1. PIN_108409.00_Hillsboro_Road_Amendment_5_Exhibit_A

Date	Ver.	Action By	Action	Result
5/24/2018	1	Capital Investment Committee	acknowledged	Pass

DATE: May 8, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, City Engineer/Director of Engineering
Jonathan Marston, Assistant Director of Engineering
William Banks, Staff Engineer

SUBJECT:

Consideration of **DRAFT** Amendment No. 5 to TDOT Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project (TDOT PIN 108409.00)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 5 to the Tennessee Department of Transportation (TDOT) Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project.

Background

The completion date of the Hillsboro Road at Claude Yates Drive Improvements Project was established as December 31, 2013 by Amendment No. 1 to the City's contract with TDOT. Amendment No. 2 extended the contract completion date until October 31, 2016. Amendment No. 3 extended the contract completion date to October 31, 2017. Amendment No. 4 extended the TDOT Agreement completion date to March 31, 2018.

Amendment No. 5 is a proposed extension of the TDOT Agreement completion date to August 31, 2018. This amendment will allow the City and its contractor to complete the project, while still allowing the City to

request remaining reimbursement and to perform proper project close-out. This agreement and subsequent amendments are between the TDOT and the City, and do not alter the contract between the City and the contractor.

Financial Impact

There is no additional financial impact for the City regarding this TDOT Contract completion date extension.

Recommendation

Staff recommends approval of Amendment No. 5 to TDOT Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project (TDOT PIN 108490.00) to extend the completion date from March 31, 2018, to August 31, 2018.