

Legislation Details (With Text)

File #: 18-0848 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 8/10/2018 **In control:** Board of Mayor & Aldermen

On agenda: 9/11/2018 **Final action:** 9/11/2018

Title: Consideration of Final Change Order to the Construction Contract (COF Contract No. 2014-0181) with Cleary Construction, Inc. for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project for a Decrease in Cost of \$51,241.00 and a Time Extension thru June 14, 2018. (08/23/18 CIC 3-0)

Sponsors: Michelle Hatcher, Patricia McNeese

Indexes:

Code sections:

Attachments: 1. 2014-0181 Final change order, 2. Attachments to Final CO

Date	Ver.	Action By	Action	Result
9/11/2018	1	Board of Mayor & Aldermen	approved	
8/23/2018	1	Capital Investment Committee	referred as a Consent Item	Pass

DATE: August 10, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Michelle Hatcher, Director of Water Management
Patricia McNeese, Utilities Project Manager

SUBJECT:
Consideration of Final Change Order to the Construction Contract (COF Contract No. 2014-0181) with Cleary Construction, Inc. for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project for a Decrease in Cost of \$51,241.00 and a Time Extension thru June 14, 2018. (08/23/18 CIC 3-0)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the Final Change Order to the Construction Contract (COF Contract No. 2014-0181) with Cleary Construction Inc. for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project.

Background

The construction contract for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project was approved at the November 8, 2016, BOMA meeting and awarded to Cleary Construction, Inc. in the amount of \$1,481,995.00. Construction on the project is complete.

Financial Impact

This final reconciling change order is a decrease in the construction contract of \$51,241.00.

Recommendation

Staff recommends approval of the Final Change Order to the Construction Contract (COF Contract No. 2014-0181) with Cleary Construction, Inc. for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project for a Decrease in Cost of \$51,241.00 and a Time Extension thru June 14, 2018.