



Legislation Details (With Text)

File #: 18-1195 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 11/6/2018 **In control:** Board of Mayor & Aldermen

On agenda: 12/11/2018 **Final action:** 12/11/2018

Title: Consideration of Amendment No. 3 to the Professional Services Agreement (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Pump Station Upgrade Project for a Cost Increase of \$5,900.00 (11/29/18 CIC 2-0)

Sponsors: Michelle Hatcher

Indexes:

Code sections:

Attachments: 1. COF 2016-0330 Amnd 3 PSA Hethcoat and Davis_with exhibit.Law Approved

Date	Ver.	Action By	Action	Result
12/11/2018	1	Board of Mayor & Aldermen	approved	Pass
11/29/2018	1	Capital Investment Committee	referred	Pass

DATE: November 13, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Mark Hilty, Assistant City Administrator for Public Works
Michelle Hatcher, Director of Water Management
Patricia McNeese, Utilities Engineer II

SUBJECT:
Consideration of Amendment No. 3 to the Professional Services Agreement (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Pump Station Upgrade Project for a Cost Increase of \$5,900.00 (11/29/18 CIC 2-0)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the Amendment No. 3 to the Professional Services Agreement (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Pump Station Upgrade Project.

Background

The existing pump station was installed in the 1960s and is in desperate need of an upgrade. This upgrade will include a new wet well, valve vault, flow meter and emergency pump connection. No building will be included as the station will remain configured as a stand alone station with external mounted control panel and telemetry equipment.

Amendment No. 1 for the project was approved by the Board of Mayor and Aldermen on April 11, 2017, to design replacement of the existing force main.

The BOMA approved Amendment No. 2 to modify the tie-in for the force main in North Royal Oaks Boulevard and to provide 4 (four) temporary easement documents, an opinion of cost and record drawings.

Amendment No. 3 is for addressing site access requirements on the plans.

Financial Impact

This amendment will increase the contract by \$5,900.00.

Recommendation

Staff recommends approval of Amendment No. 3 to the Professional Services Agreement (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Pump Station Upgrade Project for a Cost Increase of \$5,900.00.