



Legislation Details (With Text)

File #: 18-1028 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 11/13/2018 **In control:** Board of Mayor & Aldermen

On agenda: 2/12/2019 **Final action:** 2/12/2019

Title: Consideration of Final Change Order to the Construction Contract (COF Contract No. 2015-0062) for the Water Treatment Plant Modifications Project with Judy Construction, Inc. for a Cost DECREASE of \$79,790.00 and a Time Reduction of 15 days (01/24/19 CIC 4-0)

Sponsors: Michelle Hatcher

Indexes:

Code sections:

Attachments: 1. 2015-0062 WTP Final Reconciling Change Order

Date	Ver.	Action By	Action	Result
2/12/2019	1	Board of Mayor & Aldermen	approved	Pass
1/24/2019	1	Capital Investment Committee	referred as a Consent Item	Pass

DATE: November 13, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Mark Hilty, Assistant City Administrator for Public Works
Michelle Hatcher, Director of Water Management
Patricia McNeese, Utilities Engineer II

SUBJECT:
Consideration of Final Change Order to the Construction Contract (COF Contract No. 2015-0062) for the Water Treatment Plant Modifications Project with Judy Construction, Inc. for a Cost DECREASE of \$79,790.00 and a Time Reduction of 15 days (01/24/19 CIC 4-0)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the final change order to the Construction Contract (COF Contract No. 2015-0062) for the Water Treatment Plant Modifications Project.

Background

On August 25, 2015, the BOMA approved the construction contract with Judy Construction for the Water Treatment Plant Modifications Project. The original project had a total budget of \$14,018,000.00 and 730 calendar days to be substantially complete. BOMA approved Change Order No. 1 on August 9, 2016 with a total decrease of \$171,937.53 to the overall budget and an addition of 56 days to the contract. Change Order

No. 2 was approved by the BOMA with a decrease of \$21,700.00 to the overall budget and an addition of 92 days to the contract. On May 8, 2018 the BOMA approved Change Order No. 3 which added 48 calendar days to the contract.

The Final Change Order details include the following:

1. Final reconciliation and balancing of all contract line item overruns and underruns
2. Time extension total of 181 days to the contract for a contract total of 911 calendar days.

Financial Impact

This final change order is a decrease of \$79,790.00 to the original contract.

Recommendation

Staff recommends approval of the Final Change Order to the Construction Contract (COF Contract No. 2015-0062) for the Water Treatment Plant Modifications Project with Judy Construction, Inc. for a Cost Decrease of \$79,790.00 and a Time Reduction of 15 days.