



Legislation Details

File #: 19-0693 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 6/25/2019 **In control:** Work Session

On agenda: 7/9/2019 **Final action:** 7/9/2019

Title: *Consideration of Change Order No. 1 (Final Change Order) to the Contract (COF Contract No. 2017-0186) with Adams Contracting, LLC for the Construction of the Carnton Lane Culvert Replacement Project for a Cost Increase of \$81,734.46 and a Time Extension of 80 Days

Sponsors: Engineering

Indexes:

Code sections:

Attachments: 1. C2017-0186_CO1_CarntonLaneCulvert.pdf

Date	Ver.	Action By	Action	Result
7/9/2019	1	Work Session	acknowledged	
7/9/2019	1	Board of Mayor & Aldermen	approved	Pass