



Legislation Text

File #: 17-0540, **Version:** 1

DATE: June 22, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Joe York, Director of Streets

SUBJECT:

*Consideration of Change Order No. 2 to the On-Call Annual Contract for Called Bonds (COF Contract No. 2015-0080) with Tennessee Valley Paving Company for Time Extension Through June 30, 2018

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Change Order No. 2 to the On-Call Annual Contract for Called Bonds (COF Contract No. 2015-0080) with Tennessee Valley Paving Company for a time extension through June 30, 2018.

Background

The Streets Department utilizes several on-call contractors to construct improvements and repairs to City infrastructure. The On-Call Annual Contract for Called Bonds is specifically used to construct improvements and repairs to City infrastructure that is contained within private development projects, which have had their performance or maintenance surety called by the Franklin Municipal Planning Commission (FMPC).

On July 14, 2015, the BOMA approved Resolution 2015-39, which awarded the On-Call Annual Contract for Called Bonds (COF Contract No. 2015-0080) to Tennessee Valley Paving Company. Because this is an annual contract, with funding supplied from the operating budget or by called bonds, this contract must be extended on a yearly basis. On October 15, 2016, the BOMA approved Change Order No. 1 to extend the contract time until June 30, 2017.

Change Order No. 2 will extend the contract time through June 30, 2018, which is the end of the 2018 fiscal year. The City will re-bid the annual contracts in Spring 2018. It is typical for the City to re-bid on-call annual contracts on a three (3) year cycle. Therefore, Change Order No. 2 will represent the final time extension to COF Contract No. 2015-0080.

Financial Impact

No direct funding is allocated with this contract. The actual amount of funding to be utilized by this contract is based directly on the amount of performance or maintenance sureties that have been called by the FMPC.

Recommendation

Staff recommends approval of Change Order No. 2 to COF Contract No. 2015-0080 with Tennessee Valley Paving Company for a time extension through June 30, 2018.