



## Legislation Text

---

**File #:** 17-0659, **Version:** 1

---

**DATE:** July 27, 2017

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Mark Hilty, Assistant City Administrator for Public Works  
Michelle Hatcher, Director Water Management  
Patricia McNeese, Utilities Project Manager

**SUBJECT:**

Consideration of DRAFT Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00

**Purpose**

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00.

**Background**

The contractor for the project has requested an increase in the contract time of 60 days. This amendment is for the increase in the construction services with the engineering consultant as a result of this increase.

**Financial Impact**

Increase to original contract in the amount of \$12,800.00

**Recommendation**

Staff recommends approval of Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00.