



Legislation Text

File #: 17-0697, **Version:** 1

DATE: July 27, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Mark Hilty, Assistant City Administrator for Public Works
Michelle Hatcher, Director Water Management
Patricia McNeese, Utilities Project Manager

SUBJECT:

Consideration of Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00. (07/27/17 CIC 3-0)

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning the Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00.

Background

The contractor for the project has requested an increase in the contract time of 60 days. This amendment is for the increase in the construction services with the engineering consultant as a result of this increase.

Financial Impact

Increase to original contract in the amount of \$12,800.00

Recommendation

Staff recommends approval of Amendment #3 to the Professional Services Agreement for the Goose Creek Sanitary Sewer Extension Project from West of I65 to East of I65 (COF Contract No. 2014-0177) with Hethcoat and Davis in the Amount of \$12,800.00.