



## Legislation Text

---

**File #:** 18-0419, **Version:** 1

---

**DATE:** May 8, 2018

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Paul Holzen, City Engineer/Director of Engineering  
Jonathan Marston, Assistant Director of Engineering  
William Banks, Staff Engineer

**SUBJECT:**

Consideration of **DRAFT** Amendment No. 5 to TDOT Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project (TDOT PIN 108409.00)

**Purpose**

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 5 to the Tennessee Department of Transportation (TDOT) Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project.

**Background**

The completion date of the Hillsboro Road at Claude Yates Drive Improvements Project was established as December 31, 2013 by Amendment No. 1 to the City's contract with TDOT. Amendment No. 2 extended the contract completion date until October 31, 2016. Amendment No. 3 extended the contract completion date to October 31, 2017. Amendment No. 4 extended the TDOT Agreement completion date to March 31, 2018.

Amendment No. 5 is a proposed extension of the TDOT Agreement completion date to August 31, 2018. This amendment will allow the City and its contractor to complete the project, while still allowing the City to request remaining reimbursement and to perform proper project close-out. This agreement and subsequent amendments are between the TDOT and the City, and do not alter the contract between the City and the contractor.

**Financial Impact**

There is no additional financial impact for the City regarding this TDOT Contract completion date extension.

**Recommendation**

Staff recommends approval of Amendment No. 5 to TDOT Agreement 060118 (COF Contract No. 2011-0028) for the Hillsboro Road Improvements Project (TDOT PIN 108490.00) to extend the completion date from March 31, 2018, to August 31, 2018.