



Legislation Text

File #: 18-0587, **Version:** 1

DATE: July 2, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, Director of Engineering
Jonathan Marston, Assistant Director of Engineering
William Banks, Staff Engineer

SUBJECT:

*Consideration of Resolution 2018-53, "A Resolution Authorizing Staff to Proceed with the Home Raising Project Developed by the United States Army Corps of Engineers as part of the Harpeth River Feasibility Study".) (05/22/18 WS; referred from 6/12/18 WS)

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning how to move forward with the USACE Harpeth River Watershed Feasibility Study

Background

The May 2010 flood event created devastation throughout the Harpeth River Watershed and caused 4 fatalities and over \$480 million in direct economic impacts in the Harpeth River Watershed alone. For this reason, the Department of the Army represented by the United States Army Corp of Engineers (USACE) conducted a preliminary reconnaissance of the Harpeth River Watershed and found over 850 structures in the regulated floodplain within the basin located in the City of Brentwood, City of Franklin, Williamson County, and Davidson County. In addition, they found aquatic ecosystem issues throughout the basin primarily involving stream bank erosion and loss of riparian buffers.

On June 13, 2013, the USACE, City of Franklin, Metropolitan Nashville and Davidson County, City of Brentwood, and Williamson County signed an initial Feasibility Study Agreement to analyze alternative flood risk management options. The feasibility study evaluated numerous flood risk management options and provided an analysis of cost and benefits associated with various projects. The USACE determined that two projects were considered economically justified. These two projects included Franklin Road channel modifications and nonstructural home raisings. With support from the Board of Mayor and Aldermen, one or both measures could have become the Feasibility Study's recommended plan.

On September 12, 2016, the City of Franklin entered in to a second agreement with the Department of the Army (USACE) to fully develop the two flood risk management projects, the Franklin Road channel

modifications and the nonstructural home raisings.

On June 13, 2017, the Board of Mayor and Aldermen approved constructing the Franklin Road channel modifications within the Franklin Road Corridor Improvements Project. To keep USACE coordination delays to a minimum, the Board approved funding 100% of the channel modifications, to keep the City's Franklin Road project on schedule. At the request of the USACE, Staff continued to work with the CORP to develop the channel modifications project within the Feasibility Study, because project timelines coincided with each other, and the possibility to utilize Federal funding for the project was still an option. As of April 2018, the Franklin Road channel modifications are still a recommended project for the City to construct per the USACE. But after updated construction costs were developed, the channel modification project was deemed economically unjustifiable. So, the USACE could not participate in the construction of the culverts, and the channel modifications would not be part of the final Feasibility Study. This coordination did not affect the critical path of the Franklin Road Corridor Improvements Project, and the City will continue to fully fund the channel modifications.

In April of 2018, Engineering staff met with the CORP to discuss the status of the nonstructural home raisings project. This project is still economically justifiable to the CORP, and needs further direction from the Board of Mayor and Aldermen to finalize the Feasibility Study with just the home raisings project.

The nonstructural home raising project details are as follows:

- This program must be sponsored and administered by the City of Franklin, as part of a Project Partnership Agreement for design and construction of the project. Construction could be managed by the USACE and the individual homeowner.
- This would be a VOLUNTARY PROGRAM for the 26 homes that qualify. See Exhibit A for the locations of the eligible homes.
- Eligible homes are raised above the 100-year flood zone level, following the City's Zoning Ordinance requirements.
- The CORP individually justified the 26 homes based on the damages they are experiencing (amount & frequency) and the cost to protect (cost of raising). They surveyed each structure's first floor elevation. **The CORP is in the process of re-evaluating the number of homes that qualify for this program and its possible this number may increase over the next few months.**
- The preliminary cost estimate provided by the USACE is approximately \$2,500,000 for all 26 properties. The USACE agrees to pay for 65% of the actual construction and temporary relocation costs (\$1,625,000). The City and/or homeowner would be responsible for the remaining 35% of required construction funding (\$875,000).
- The 35% Non-Federal cost could be paid out of the City of Franklin stormwater fund, or come directly from the homeowners that decide to participate in the program. This 35% can also be split between the City and homeowner.
- The home construction estimates include the cost of raising the home (by a certified home raiser), the construction of new foundation (cinder block or brick), the reconnection of utilities & duct work, and restoration of landscaping/grass, etc. There is also the cost of temporary housing for up to 3 months. The duration of the temporary housing depends on the construction duration and local codes on habitation.
- The homeowner hires the construction contractor, but the Corps and the City can assist in locating qualified contractors and review proposals. The goal is to assist the homeowner to the fullest

extent possible to achieve quality, sustainable flood protection.

If the Board approves moving forward with the home raisings project, the CORP will begin to finalize the Feasibility Report throughout the remainder of 2018. The home raisings could start as early as Summer of 2019. If the Board does not move forward with the project, the CORP will cancel the Feasibility Report immediately.

Financial Impact

No financial impact associated with this resolution. The project funding will be determined at a future date.

Recommendation

Staff recommends approval of Resolution 2018-53.