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The Estimated time line for material acquisition and construction for this project is 120 days.  If during the right of way acquisition process, Middle Tennessee Electric has to enter into condemnation proceeding, this will increase the time line an additional 120 days.  The estimated cost of right of way acquisition is $20,000.




