
Request for Construction Change 
Summary Change Order No. 3 

City of Franklin  Contract No.  2014‐0037 
Engineering Office  Project  Third Avenue North Trail 
109 Third Avenue South  PIN  109424.00 
Franklin, TN 37064  Fed. Proj. No.  STP‐M‐9305(28)

Whereas, we Jones Brothers Contractors, LLC entered into a contract with the CITY OF FRANKLIN, on 
August 20, 2015, for the construction by said Contractor of the above designated contract; and 
Whereas, certain items of construction encountered are not covered by the original contract, we desire 
to submit the following additional items of construction to be performed by the Contractor and paid by 
the City at the prices scheduled therefore below: 

Reason for Change Order: 

1. Add Item No. 502‐04.01 Saw cutting concrete to the contract.   Additional irrigation had to be run
under the concrete that had been poured for the sidewalk at Point Park in order to allow this area to
receive water.  This area was not originally shown on the plans to have irrigation.

2. Add Item No. 104‐01.02 Raise Existing Castings to the contract.  The castings for the storm structures
located on within the landscaped area at the intersection of 3rd and 4th Avenues need to be raised and
bricked.

3. Add Cost to Item No. 920‐12.01 Relocate Lower Existing Irrigation.  This item number was added to
the contract in a previous change order, but the 5% prime contractor fee was not added to the cost.
The subcontractor cost was $3,724.80 and with  the 5% prime contractor  fee, needs  to be raised to
$3,911.04.

4. Add Cost to Item No. 920‐13.01  River Rock.  This item number was added to the contract in a previous
change orde, but the 5% prime contractor fee was not added to the cost and the cost per unit was
incorrect.  The unit price has been revised by +$0.37 in order to bring unit price to $22.61.

5. Add Item No. 714‐09.09 Luminaires (F10 ‐ LED Flood Light) to the contract.  These light fixtures were
to be provided by the City and the contractor was to install only.  An item number was set up in the
contract for install only of the poles bases, poles, etc.  Due to the City not having these lights already,
contractor was asked to supply.

6. Add Item No. 714‐09.10 Luminaires (F10A ‐ LED Flood Light) to the contract.  These light fixtures were
to be provided by the City and the contractor was to install only.  An item number was set up in the
contract for install only of the poles bases, poles, etc.  Due to the City not having these lights already,
contractor was asked to supply.  These lights were supplied and used onsite however, the City did not
approve of the way they looked, therefore the City has purchased these lights as the Contractor could
not return them.

7. Add Item No. 714‐09.11 Luminaires (F10A ‐ LED Flood Light) New to the contract.  These light fixtures
are the replacement light fixtures are to be surface mounted on the overlook structure and will replace
the ones that were originally ordered and delievered to the project site.

8. Add Item No. 920‐14.01 IPE Decking Repair to the contract. The overlook structure was constructed
per the shop drawings however, the structural details in the plans were vague and a subsequent review
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by the structural engineer required a moment weld and plate to provide stability.  To make this weld, 
the decking will have to be repaired.  JBC is funding the weld repair and the City is funding the cost of 
the decking repair and structural analysis. 

9. Add Contract Time due to the additional work in regards to the concrete saw cut for the irrigation.

10. Add Cost for Overrun and Underrun items for the contract.  See attached overrun/underrun
summary.

Attachments (List documents supporting change): 

1. JBC Weather Delays – August 2016
2. TDOT LP Field Change Order documents (TDOT Field Change Order #7, dated 11/3/16)
3. Overrun/Underrun Summary

Item 
No. 

Description of Work  Unit 
Estimated
Quantity

Unit 
Price 

Amount 

502‐04.01  Saw Cut Concrete  EACH  1  $525.00  + $525.00

104‐01.02  Raise Existing Castings  LS  1  $848.98  + $848.98

714‐09.09  Luminaires (F10‐LED Flood Lights)  EACH  4  $1,030.73  + $4,122.92

714‐09.10  Luminaires (F10A‐LED Flood Lights)  EACH  5  $1,021.73  + $5,109.75

714‐09.11 
Luminaires (F10A‐LED Flood Lights) 
New 

EACH  5  $1,652.67  + $8,263.35

920‐12.01  Relocate/Lower Existing Irrigation  LS  1  $186.24  + $186.24

920‐13.01  River Rock  SF  255  $0.37  + $94.35

920‐14.01  IPE Decking Repair  LS  1  $4,500.00  + $4,500.00

Overrun/Underrun Summary (See Pg. 
23‐28 of Documentation) 

+ $70,129.19

TOTAL + $93,779.78

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Original Contract Price 
             $ 1,253,257.31 

Original Contract Times:  240 Calendar Days
   Substantial Completion:  ***** 
   Ready for final payment: May 17, 2016 (240 days) 

Net Increase (Decrease) from previous Change 
Orders  
No. 0 to 2:     $49,442.45 

Net change from previous Change Orders No. 0 to 2 to:
   Substantial Completion: ***** 
   Ready for final payment: 98 calendar days 

Contract Price prior to this Change Order: 

             $1,302,699.76 
Contract Times prior to this Change Order:
   Substantial Completion:  ***** 
   Ready for final payment:  August 23, 2016 (338 days)

Net increase of this Change Order:  Net increase (decrease) this Change Order:
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            $93,779.78 
 

   Substantial Completion:  ***** 
   Ready for final payment: 16 calendar days 

Contract Price with all approved Change Orders:

            $1,396,479.54 
 

  Contract Times with all approved Change Orders:
   Substantial Completion:  ***** 
   Ready for final payment:  September 9, 2016 (354 
days)

 
Now, Therefore, We, Jones Brothers Contractors, LLC, hereby agree to this Change Order consisting of 
the above mentioned items and prices, and agree that this Change Order is hereby made a part of the 
original contract and will be performed by this Contractor in accordance with specifications thereof, and 
that the original contract remain in full force and effect, except in so far as specifically modified by this 
Change Order. 
 
RECOMMENDED FOR APPROVAL BY:           
 
By:  _             __________               By:  _             __________        _  By:  _             ___________________      
      ENGINEER               CITY PROJECT MANAGER             DIRECTOR OF ENGINEERING 
 
Date:               __________             Date: _        __________             Date:                 
 
 
 
ACCEPTED 
 
By:  _             __________                
  CONTRACTOR (Authorized Signature)     
 
Date:               __________                 
 
APPROVED:         
 
By:  _             __________               
OWNER (Authorized Signature)     
 
Date:               __________                 
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Supplemental Agreement and/or Request for Construction Change  
Change Order Request # 7 

Project Title/Termini: City of Franklin - 3rd Avenue North Trail/Greenway 

Owner: City of Franklin PIN: 109424.00 

Address: 109 3rd Avenue South State Project No.: 94LPLM-F3-018 

 Franklin, TN  37064 Federal Project No.: STP-M-9305(28) 

Date Prepared: 11/3/2016 Contract No.: 2014-0037 

  County: WILLIAMSON 

Whereas, we Jones Bros. Contractors, LLC with Western Surety Co., as a Surety, entered into a contract with 
the City of Franklin, on August 20, 2015, for the construction by said Contractor of the above designated 
contract; and Whereas, certain items of construction encountered, are not covered by the original contract, we 
desire to submit the following additional items of construction to be performed by the Contractor and paid by 
the Owner at the price(s) scheduled therefore below: 

The purpose of this Change Order is to: 

Add Item No. 502-04.01 Saw cutting concrete to the contract.  Additional irrigation had to be run under the 
concrete that had been poured for the sidewalk at Point Park in order to allow this area to receive water.  This 
area was not originally shown on the plans to have irrigation. 

Add Item No. 104-01.02 Raise Existing Castings to the contract.  The castings for the storm structures located 
on within the landscaped area at the intersection of 3rd and 4th Avenues need to be raised and bricked. 

Add Cost to Item No. 920-12.01 Relocate Lower Existing Irrigation.  This item number was added to the 
contract in a previous change order, but the 5% prime contractor fee was not added to the cost.  The 
subcontractor cost was $3,724.80 and with the 5% prime contractor fee, needs to be raised to $3,911.04. 

Add Cost to Item No. 920-13.01  River Rock.  This item number was added to the contract in a previous 
change orde, but the 5% prime contractor fee was not added to the cost and the cost per unit was incorrect.  
The unit price has been revised by +$0.37 in order to bring unit price to $22.61. 

Add Item No. 714-09.09 Luminaires (F10 - LED Flood Light) to the contract.  These light fixtures were to be 
provided by the City and the contractor was to install only.  An item number was set up in the contract for install 
only of the poles bases, poles, etc.  Due to the City not having these lights already, contractor was asked to 
supply. 

Add Item No. 714-09.10 Luminaires (F10A - LED Flood Light) to the contract.  These light fixtures were to be 
provided by the City and the contractor was to install only.  An item number was set up in the contract for install 
only of the poles bases, poles, etc.  Due to the City not having these lights already, contractor was asked to 
supply.  These lights were supplied and used onsite however, the City did not approve of the way they looked, 
therefore the City has purchased these lights as the Contractor could not return them. 

Add Item No. 714-09.11 Luminaires (F10A - LED Flood Light) New to the contract.  These light fixtures are the 
replacement light fixtures are to be surface mounted on the overlook structure and will replace the ones that 
were originally ordered and delievered to the project site. 

Add Item No. 920-14.01 IPE Decking Repair to the contract. The overlook structure was constructed per the 
shop drawings however, the structural details in the plans were vague and a subsequent review by the 
structural engineer required a moment weld and plate to provide stability.  To make this weld, the decking will 
have to be repaired.  JBC is funding the weld repair and the City is funding the cost of the decking repair and 
structural analysis. 

Add Contract Time due to the additional work in regards to the concrete saw cut for the irrigation.  
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Page 2 of 4 

Add Contract Time due to weather delays for the month of August. 

Adjust contract cost and quantities per attached Overrun/Underrun Summary.  Quantity overruns accounted for 
a net contract increase of $48,901.83 as indicated in the attached Overrun/Underrun Summary therefore, the 
total contract amount is to be adjusted from $1,302,699.76 to $1,353,256.16. 

As a result of this Change Order, contract time shall: 

 Not Change,    Increase by 16 days,   Decrease by       days 

Original contraction Completion Time: 240 calendar days   (Date: May 17, 2016) 

Approved Change Orders: COF CO #1 - 75 Calendar Days 

Current Change Order: 16 calendar days in addition to CO #6 - 23 calendar 
days (Both pending BOMA approval)  

Contract Completion Time with Change Orders: 354 calendar days   (Date: September 9, 2016) 

Unit prices listed below include labor, materials, profit, overhead, and incidentals necessary to complete this 
work.  A separate attached spreadsheet with the same information may be used in lieu of the table below. 

Item 
No. 

Description Unit 
Current/ 
Pending 

Quantities 

Revised 
Quantities

QTY 
Over + 
QTY 

Under - 

Contract 
Price 

Net 
Amount 

Due 
Change 

502-
04.01 

Saw Cut 
Concrete 

EACH - +1 +1 $525.00 $525.00 

104-
01.02 

714-
09.09 

714-
09.10 

714-
09.11 

Raise Existing 
Castings 

Luminaires (F10-
LED Flood Lights) 

Luminaires 
(F10A-LED Flood 
Lights) 

Luminaires 
(F10A-LED Flood 
Lighst) New 

LS 

EACH 

EACH 

EACH 

- 

- 

- 

- 

+1

+4

+5

+5

+1

+4

+5

+5

$848.98 

$1,030.73 

$1,021.95 

$1,652.67 

$848.98 

$4,122.92 

$5,109.75 

$8,263.35 

920-
12.01 

Relocate/Lower 
Existing Irrigation 

LS - +1 $186.24 $186.24 

920-
13.01 

920-
14.01 

River Rock 
(Incorrect Price 
on TDOT CO#6) 

IPE Decking 
Repair 

SF 

LS 

- 

- 

+1

+1

+255

+1

$0.37 

$4,500.00 

$94.35 

$4,500.00 

See Attached 
Overrun/Underrun 

$70,129.19 $70,129.19
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Summary 
 

Bid Contract Amount: $1,253,257.31

Current Change Order: $93,779.78

Approved Change Orders: $49,442.45 approved by BOMA 

Pending Change Orders: $93,779.78

Total Change Orders to Date: $143,222.23
 

Supplemental Agreement and/or Request for Construction Change  
Change Order Request # 7 

Project Title/Termini: City of Franklin - 3rd Avenue North Trail/Greenway 

Owner: City of Franklin PIN: 109424.00 

Address: 109 3rd Avenue South State Project No.: 94LPLM-F3-018 

 Franklin, TN  37064 Federal Project No.: STP-M-9305(28) 

Date Prepared: 11/3/2016 Contract No.: 2014-0037 

  County: WILLIAMSON 
 
Now, Therefore, We, Jones Bros. Contractors, LLC, Contractors, and Western Surety Co., Surety, hereby 
agree to the Supplemental Agreement consisting of the above mentioned items and prices, and agree that this 
Supplemental Agreement is hereby made a part of the original contract and will be performed by this 
Contractor in accordance with specifications thereof, and that the original contract remain in full force and 
effect, except insofar as specifically modified by this Supplemental Agreement. 
 
Recommended for Approval 

   

By:   

 Engineer/CEI Date 

   

Approved for 
Eligibility: 

  

   

By:   

 Local Programs Planner Date 

   

Approved By: 

   

By:   

 Contractor Date 

   

By:   
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 Surety Date 

   

By:   

 Owner Date 
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Jones Bros. Contractors, LLC 

 

 

 

September 9, 2016 

    

City of Franklin 

109 Third Avenue South 

Franklin, TN, 37064 

 

RE: Contract # 2014-0037 

 Project #’s: Federal-STP-M-9305(28); State-94LPLM-F3-018; PIN-109424.00 

 County: Williamson County 

 Description: City of Franklin Third Avenue North Trail / Greenway  

 

Subject:  Supplemental Request #014 – Raise Existing Castings 

 

Jones Bros. Contractors, LLC (“JBC”) respectfully submits the pricing below to incorporate the 

work for raising the onsite storm drain castings on the project.  

 

ITEM DESCRIPTION QUANTITY UNIT 
UNIT 

PRICE  
Additional 

Time Required 

 
104-01.02 

 
Raise Existing Castings 

 
1 
 

LS 
 

$ 848.98 
 

0-Days 

 

The above pricing includes labor, equipment, materials, profit, overhead, and bond.  A detailed 

breakdown is attached for your review. 

 

If you have any questions regarding this matter, please feel free to contact me. 

 

Sincerely, 

 
Josh Randall 

Jones Bros. Contractors, LLC 

 

Attachments:  1-page, cost break-down 
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JOB LOCATION: City of Franklin - 3rd Ave N. & Bicentennial Trail

DATE: 9/9/2016

Bid item Description: Adjust Existing Onsite Storm Castings

Bid Quantity: 1 LS

Activity: 104-01.02 - Adjust Existing Onsite Storm Castings

10 hr day

CREW LABOR HOURS / COST PER EQUIPMENT HOURS / COST PER

DESCRIPTION QUANTITY RATE DAY DAY DESCRIPTION QUANTITY RATE DAY DAY

 (no supervision)

FOREMAN 1 $32.00 4 $128.00 Chevy Truck 1 $24.72 4 $98.88

CARPENTER 0 $17.25 0 $0.00 Crane 0 0 $0.00

FINISHER 0 $16.00 0 $0.00 Pile Driver/Extractor 0 0 $0.00

SKILLED LABOR 2 $16.00 4 $128.00 Dozer 0 0 $0.00

UNSKILLED LABOR 0 $15.00 0 $0.00 Excavator 0 $149.77 0 $0.00

OPERATOR 0 $20.00 0 $0.00 Loader / Skid-Steer 0 $35.01 0 $0.00

SUBTOTAL $256.00 Compressor 0 0 $0.00

BURDEN 0.34 $87.04 0 0 $0.00

TOTAL LABOR INCLUDING BURDEN $343.04 TOTAL $98.88

MATERIAL & MISC. DURATION & TOTAL

DESCRIPTION UNIT RATE QTY TOTAL DESCRIPTION UNIT RATE QTY TOTAL

Bricks & Mortar Unit $100.00 1 $100.00 Labor DAY $343.04 1 $343.04

6" risers Each $85.00 2 $170.00 Equipment DAY $98.88 1 $98.88

$0.00 Material / Misc. LS $296.33 1 $296.33

$0.00 $0.00

$0.00 0 $0.00 0 $0.00

$0.00 0 $0.00 0 $0.00

SUBTOTAL $270.00 0 $0.00 0 $0.00

TAXES 0.0975 $26.33

TOTAL MATERIAL INCLUDING TAXES $296.33 Total Cost $738.25

Mark-Up 15% 110.74$   

Total Price $848.98

Unit Price 1 LS 848.98$   
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JOB LOCATION: City of Franklin - 3rd Ave N. & Bicentennial Trail

DATE: 9/9/2016

Bid item Description: Adjust Existing Onsite Storm Castings

Bid Quantity: 1 LS

Activity: 104-01.02 - Adjust Existing Onsite Storm Castings

10 hr day

CREW LABOR HOURS / COST PER EQUIPMENT HOURS / COST PER

DESCRIPTION QUANTITY RATE DAY DAY DESCRIPTION QUANTITY RATE DAY DAY

 (no supervision)

FOREMAN 1 $32.00 4 $128.00 Chevy Truck 1 $24.72 4 $98.88

CARPENTER 0 $17.25 0 $0.00 Crane 0 0 $0.00

FINISHER 0 $16.00 0 $0.00 Pile Driver/Extractor 0 0 $0.00

SKILLED LABOR 2 $16.00 4 $128.00 Dozer 0 0 $0.00

UNSKILLED LABOR 0 $15.00 0 $0.00 Excavator 0 $149.77 0 $0.00

OPERATOR 0 $20.00 0 $0.00 Loader / Skid-Steer 0 $35.01 0 $0.00

SUBTOTAL $256.00 Compressor 0 0 $0.00

BURDEN 0.34 $87.04 0 0 $0.00

TOTAL LABOR INCLUDING BURDEN $343.04 TOTAL $98.88

MATERIAL & MISC. DURATION & TOTAL

DESCRIPTION UNIT RATE QTY TOTAL DESCRIPTION UNIT RATE QTY TOTAL

Bricks & Mortar Unit $100.00 1 $100.00 Labor DAY $343.04 1 $343.04

6" risers Each $85.00 2 $170.00 Equipment DAY $98.88 1 $98.88

$0.00 Material / Misc. LS $296.33 1 $296.33

$0.00 $0.00

$0.00 0 $0.00 0 $0.00

$0.00 0 $0.00 0 $0.00

SUBTOTAL $270.00 0 $0.00 0 $0.00

TAXES 0.0975 $26.33

TOTAL MATERIAL INCLUDING TAXES $296.33 Total Cost $738.25

Mark-Up 15% 110.74$      

Total Price $848.98

Unit Price 1 LS 848.98$      
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Jones Bros. Contractors, LLC 

August 15, 2016 

City of Franklin 

109 Third Avenue South 

Franklin, TN, 37064 

RE: Contract # 2014-0037 

Project #’s: Federal-STP-M-9305(28); State-94LPLM-F3-018; PIN-109424.00 

County: Williamson County 

Description: City of Franklin Third Avenue North Trail / Greenway  

Subject:  Supplemental Request #012 – Additional Irrigation Requirements 

Jones Bros. Contractors, LLC (“JBC”) respectfully submits the pricing below* to incorporate the 

additional irrigation requirements requested by the owner. 

*Pricing qualifications: Sawcutting of the concrete trail is required to service the new irrigation areas.

Additional irrigation will be paid by over-running existing pay items.  Subcontractor bond is not included

in the itemized prices that will over-run.  An additional change order will be required to reconcile the

subcontractor bond costs for the additional work requested by the owner. Additional days are required for

the additional irrigation work.

ITEM DESCRIPTION QUANTITY UNIT 
UNIT 

PRICE 

Additional 
Time 

Required 

502-04.01
Sawcutting irrigation trench across 10’ 
concrete trails  for new irrigation lines 

1.0 EACH $    525.00 3-Days

The above pricing includes labor, equipment, materials, profit, overhead, and bond.  

If you have any questions regarding this matter, please feel free to contact me. 

Sincerely, 

Josh Randall 

Jones Bros. Contractors, LLC 

Attachments: 4-pages 
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August 5, 2016 Revised 08/09/2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 006

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trial, Franklin TN

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

Added irrigation to the areas that will receive sod in lieu of 

pavers as irrigation plan had no irrigation in these locations.  

Also includes drip line at planting beds that has no drip within 

design. 1 LS -          - 

Bond Fee - 

WILL OVER RUN QUANTITIES AND BOND FEE ADJUSTED ON COMPLETION -$   

CONTRACT TIME TO BE EXTENDED BY 3 DAYS

Note:

1.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.
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August 9, 2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 007

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trial, Franklin TN

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

Saw cut concrete to run irrigation on northwest of bench 1 LS 500.00     500.00                     

500.00$                   

CONTRACT TIME TO BE EXTENDED BY 1 DAYS

Note:

1. To get irrigation in areas that had no irrigation on plans.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.
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Jones Bros. Contractors, LLC 

August 1, 2016 

City of Franklin 

109 Third Avenue South 

Franklin, TN, 37064 

RE: Contract # 2014-0037 

Project #’s: Federal-STP-M-9305(28); State-94LPLM-F3-018; PIN-109424.00 

County: Williamson County 

Description: City of Franklin Third Avenue North Trail / Greenway  

Subject:  Supplemental Request #011 – Mulch & Irrigation Revisions 

Jones Bros. Contractors, LLC (“JBC”) respectfully submits the pricing below to incorporate the irrigation 

and mulch revisions requested by the owner. 

ITEM DESCRIPTION QUANTITY UNIT 
UNIT 

PRICE 

Additional 
Time 

Required 

801-06.10 Shredded Hardwood Mulch (Remove) 52 CY ( $    45.00 ) 0-Days

801-06.10 Pine Straw Mulch 50 CY $      45.00 3-Days

920-12.01 1.5” Control valve with box 12 Each $ 3,911.04 4-Days

920-13.01 River Rock 255 SF $      22.61 4-Days

The above pricing includes labor, equipment, materials, profit, overhead, and bond.  

If you have any questions regarding this matter, please feel free to contact me. 

Sincerely, 

Josh Randall 

Jones Bros. Contractors, LLC 

Attachments: 3-pages 
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July 20, 2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 002

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trial, Franklin TN

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

Relocate mainline at overlook & brick walk location

721-01.17 1.5" Control valve with box 12 EA 310.40     3,724.80                  

3,724.80$                

CONTRACT TIME TO BE EXTENDED BY 4 DAYS

Note:

1. Written acknowledgment for the charges and extension of time to be received prior to work being performed.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.
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July 25, 2016 REVISED 07/28/2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 003

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trail, Franklin TN

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

ADD Place 3"-5" River Slicks to water stairs at 6" 255 SF 21.06       5,370.30 

DEDUCT Original mulch for water stairs 2 CY (45.00)     (90.00) 

5,280.30 

Bond Fee 121.45 

5,401.75$   

CONTRACT TIME TO BE EXTENDED BY 4 DAYS

Note:

1. Written acknowledgement for the charges and extension of time to be received prior to work being performed.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.
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July 25, 2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 004

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trial, Franklin TN

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

Upcharge for mulch to pine straw 0 CY -          - 

Bond Fee - 

-$   

CONTRACT TIME TO BE EXTENDED BY 4 DAYS

Note:

1. Written acknowledgement for extension of time to be received prior to work being performed.

2. Placing pine straw is more time consuming than shredded hardwood mulch.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.

COF 2014-0037 3rd Ave Trail 
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Jones Bros. Contractors, LLC 

 

 

 

August 15, 2016 

    

City of Franklin 

109 Third Avenue South 

Franklin, TN, 37064 

 

RE: Contract # 2014-0037 

 Project #’s: Federal-STP-M-9305(28); State-94LPLM-F3-018; PIN-109424.00 

 County: Williamson County 

 Description: City of Franklin Third Avenue North Trail / Greenway  

 

Subject:  Supplemental Request #013 – Overlook Lighting Fixtures  

 

Jones Bros. Contractors, LLC (“JBC”) respectfully submits the pricing below to incorporate the 

work for purchasing and installing the owner-requested overlook lighting fixtures on the project.  

 

It is understood that this work will be performed outside the contract scheduled time-frame. 

 

ITEM DESCRIPTION QUANTITY UNIT 
UNIT 

PRICE  

Additional 
Time 

Required 

 
714-09.09 

 
LUMINAIRES (F10 – LED Flood Light) 
  

4 
 

EA 
 

$ 1,030.73 
 

N/A 

 
714-09.10 

 
LUMINAIRES (F10A – LED Flood Light) 

 
5 
 

EA 
 

$ 1,021.95 
 

N/A 

 

The above pricing includes labor, equipment, materials, profit, overhead, and bond.  A detailed 

breakdown is attached for your review. 

 

If you have any questions regarding this matter, please feel free to contact me. 

 

Sincerely, 

 
Josh Randall 

Jones Bros. Contractors, LLC 

 

Attachments: 1-page 
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October 11, 2016

Jones Brothers

P O Box 158067

Nashville TN 37215 CHANGE ORDER REQUEST: 012

Attention: Josh Randall

Re: 3rd Ave - Bicentennial Trial, Franklin TN 

Below is our proposal as described. This is in addition to the quantities contracted.

ITEM # DESCRIPTION QTY UNIT RATE PRICE

Remove in placed Ipe decking from the end of the overlook 7 

lf in total 1 LS 4,258.99  4,258.99                  

4,258.99$                

Note:

1. Approval to be received prior to Ipe decking being ordered.

2. Lead time 5 business days from date order has been placed.

3. Anticipate 1.5 days to remove and 1.5 days to re-install.

We appreciate the opportunity to submit our proposal and thank you for the consideration.

Sincerely,

Letisia Smit

Project Manager

Reed Landscaping, Inc.
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Item No. Description Unit

Estimated 

Quantity Unit Price

Total 

Quantity 

Used 

Actual Total 

Contract Cost

Total Estimated 

Contract Cost

Difference Between 

Final Cost and 

Estimated Cost

Additions Deductions

105‐01 CONSTRUCTION STAKES, LINES AND GRADES LS 1 22,200.00$          1.000 22,200.00$            22,200.00$               $0.00 ‐$   ‐$  

201‐01 CLEARING AND GRUBBING LS 1 80,000.00$          1.000 80,000.00$            80,000.00$               $0.00 ‐$   ‐$  

202‐13 WELL ABANDONMENT EACH 3 3,500.00$            2.00 7,000.00$              10,500.00$               ‐$3,500.00 (3,500.00)$  

203‐01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4442 16.50$                  4497.56 74,209.74$            73,293.00$               $916.74 916.74$  

203‐02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 200 18.00$                  174.62 3,143.16$              3,600.00$                 ‐$456.84 (456.84)$  

203‐04 PLACING AND SPREADING TOPSOIL C.Y. 1560 8.00$   1560.00 12,480.00$            12,480.00$               $0.00 ‐$   ‐$  

203‐05 UNDERCUTTING C.Y. 500 20.00$                  462.66 9,253.20$              10,000.00$               ‐$746.80 (746.80)$  

204‐02.11 DRILLED CAISSON ‐ EARTH L.F. 150  $              300.00  113.00 33,900.00$            45,000.00$               ‐$11,100.00 (11,100.00)$  

204‐02.20 DRILLED CAISSON ‐ ROCK L.F. 50  $              832.00  35.00 29,120.00$            41,600.00$               ‐$12,480.00 (12,480.00)$  

209‐03.21 FILTER SOCK (12 INCH) L.F. 500  $ 4.15  770.00 3,195.50$              2,075.00$                 $1,120.50 1,120.50$  

209‐05 SEDIMENT REMOVAL C.Y. 200 12.00$                  48.00 576.00$                 2,400.00$                 ‐$1,824.00 (1,824.00)$  

209‐08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3100 4.00$   1682.00 6,728.00$              12,400.00$               ‐$5,672.00 (5,672.00)$  

209‐08.07 ROCK CHECK DAM EACH 5 400.00$               3.00 1,200.00$              2,000.00$                 ‐$800.00 (800.00)$  

209‐09.01 SANDBAGS EACH 4000 4.50$   1227.00 5,521.50$              18,000.00$               ‐$12,478.50 (12,478.50)$  

209‐09.03 SEDIMENT FILTER BAG (15'x15') EACH 1 1,250.00$            4.00 5,000.00$              1,250.00$                 $3,750.00 3,750.00$  

209‐13.04 TURBIDITY CURTAINS, (WITHOUT LIGHTED BUOYS) L.F. 285 55.00$                  285.00 15,675.00$            15,675.00$               $0.00 ‐$   ‐$  

209‐20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 150 4.00$   275.18 1,100.72$              600.00$   $500.72 500.72$  

209‐40.34 CATCH BASIN PROTECTION (TYPE E) EACH 2 355.00$               1.00 355.00$                 710.00$   ‐$355.00 (355.00)$  

209‐65.04 TEMPORARY INSTREAM DIVERSION L.F. 200 85.00$                  200.00 17,000.00$            17,000.00$               $0.00 ‐$   ‐$  

303‐01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 400 30.00$                  748.55 22,456.50$            12,000.00$               $10,456.50 10,456.50$  

303‐01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 27  $ 50.00  66.94 3,347.00$              1,350.00$                 $1,997.00 1,997.00$  

303‐10.01 MINERAL AGGREGATE (SIZE 57) TON 80 35.00$                  299.66 10,488.10$            2,800.00$                 $7,688.10 7,688.10$  

602‐02.01 STRUCTURAL STEEL (OVERLOOK) LB. 7990  $ 7.00  7990.00 55,930.00$            55,930.00$               $0.00 ‐$   ‐$  

604‐01.01 CLASS A CONCRETE (ROADWAY) C.Y. 44  $              815.00  89.46 72,909.90$            35,860.00$               $37,049.90 37,049.90$  

604‐01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 8025  $ 1.50  15562.00 23,343.00$            12,037.50$               $11,305.50 11,305.50$  

604‐03.07 CLASS A CONCRETE (EXPOSED AGGREGATE) C.Y. 45  $           2,050.00  15.68 32,144.00$            92,250.00$               ‐$60,106.00 (60,106.00)$  

604‐07.01 RETAINING WALL (WALL NO.3 PER PLAN) S.F. 258  $ 75.00  258.00 19,350.00$            19,350.00$               $0.00 ‐$   ‐$  

604‐07.54 CUT STONE BENCH (96" X 36" X 30")  EACH 4 7,500.00$            4.00 30,000.00$            30,000.00$               $0.00 ‐$   ‐$  

607‐03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 63 85.00$                  104.00 8,840.00$              5,355.00$                 $3,485.00 3,485.00$  

607‐05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 27 115.00$               32.00 3,680.00$              3,105.00$                 $575.00 575.00$  

607‐07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 40 135.00$               40.00 5,400.00$              5,400.00$                 $0.00 ‐$   ‐$  

611‐07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 16 485.00$               19.82 9,612.70$              7,760.00$                 $1,852.70 1,852.70$  

611‐07.02 STEEL BAR REINFORCING (PIPE ENDWALLS) LB. 1100 1.70$   362.00 615.40$                 1,870.00$                 ‐$1,254.60 (1,254.60)$  

620‐02 STEEL RAILING (DECORATIVE RAILING AT OVERLOOK) L.F. 150  $              140.00  132.750 18,585.00$            21,000.00$               ‐$2,415.00 (2,415.00)$  

701‐01.02 CONCRETE SIDEWALK (6 ") S.F. 14276 5.45$   14576.25 79,440.56$            77,804.20$               $1,636.36 1,636.36$  

701‐01.20 BRICK SIDEWALK S.Y. 505 188.00$               541.00 101,708.00$         94,940.00$               $6,768.00 6,768.00$  

701‐01.21 BRICK HANDICAP RAMP S.F. 50 88.00$                  28.00 2,464.00$              4,400.00$                 ‐$1,936.00 (1,936.00)$  

707‐01 TREE PROTECTION FENCE L.F. 600 12.50$                  1635.00 20,437.50$            7,500.00$                 $12,937.50 12,937.50$  

709‐05.05 MACHINED RIP‐RAP (CLASS A‐3) TON 50 28.50$                  154.42 4,400.97$              1,425.00$                 $2,975.97 2,975.97$  

709‐05.08 MACHINED RIP‐RAP (CLASS B) TON 260 42.50$                  170.05 7,227.13$              11,050.00$               ‐$3,822.88 (3,822.88)$  

709‐25 BOULDERS ‐ AVERAGE 2‐4 TON PER BOULDER TON 120 195.00$               450.50 87,847.50$            23,400.00$               $64,447.50 64,447.50$  

709‐25.01 BOULDERS  (INSTALL ONLY) EACH 50 365.00$               53.00 19,345.00$            18,250.00$               $1,095.00 1,095.00$  

712‐01 TRAFFIC CONTROL LS 1 33,000.00$          1.00 33,000.00$            33,000.00$               $0.00 ‐$   ‐$  

City of Franklin ‐ 3rd Avenue North Trail/Greenway (Bicentennial Park ‐ Phase I)

Overrun/Underrun Cost Breakdown   Federal Project No. STP‐M‐9305(28), State Project No. 94LPLM‐F3‐018, PIN: 109424.00, Wiser Project No. 15‐08‐0201
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Item No. Description Unit

Estimated 

Quantity Unit Price

Total 

Quantity 

Used 

Actual Total 

Contract Cost

Total Estimated 

Contract Cost

Difference Between 

Final Cost and 

Estimated Cost

Additions Deductions

714‐01.37
LIGHT STANDARDS (INSTALL PEDESTRIAN/STREET 

LIGHTS COMPLETE INCLUDING POLE BASES)
EACH 2  $           1,800.00  2.00 3,600.00$              3,600.00$                 $0.00 ‐$   ‐$  

714‐01.40
LIGHT STANDARDS (INSTALL POINT PARK LIGHTS 

COMPLETE INCLUDING POLE BASES)
EACH 5  $           1,800.00  5.00 9,000.00$              9,000.00$                 $0.00 ‐$  

714‐01.65
EXTERIOR LIGHTING COMPLETE (INSTALL SURFACE 

MOUNTED LIGHTS AT OVERLOOK)
EACH 14  $              725.00  9.00 6,525.00$              10,150.00$               ‐$3,625.00 (3,625.00)$  

714‐03.01 DIRECT BURIAL CONDUIT (2" PVC, SCH40) L.F. 70 8.00$   0.00 ‐$   560.00$   ‐$560.00 (560.00)$  

714‐03.03 DIRECT BURIAL CONDUIT (1" PVC, SCH40) L.F. 70 6.00$   150.00 900.00$                 420.00$   $480.00 480.00$  

714‐03.06 DIRECT BURIAL CONDUIT (3/4" PVC, SCH40) L.F. 670 5.00$   820.00 4,100.00$              3,350.00$                 $750.00 750.00$  

714‐05.06
PULL BOX (FOR ELECTRICAL, 6"X6"X6", EXTERIOR 

RATED)
EACH 6  $              250.00  0.00 ‐$   1,500.00$                 ‐$1,500.00 (1,500.00)$  

714‐05.07
PULL BOX (FOR ELECTRICAL, 12"X12"X12", TRAFFIC 

RATED)
EACH 2  $              350.00  2.00 700.00$                 700.00$   $0.00 ‐$   ‐$  

714‐06.03 CABLE (1/C #10 AWG) L.F. 2645 0.60$   3140.00 1,884.00$              1,587.00$                 $297.00 297.00$  

714‐06.04 CABLE (1/C #8 AWG) L.F. 405 0.90$   50.00 45.00$   364.50$   ‐$319.50 (319.50)$  

714‐06.05 CABLE (1/C #6 AWG) L.F. 160 1.20$   55.00 66.00$   192.00$   ‐$126.00 (126.00)$  

717‐01 MOBILIZATION LS 1 175,000.00$       1.00 175,000.00$         175,000.00$             $0.00 ‐$   ‐$  

721‐01.07
RAIN BIRD 1806‐SAM‐PRS 6" POP‐UP SPRAY 

SPRINKLER W\NOZZLE
EACH 15 27.75$                  63.00 1,748.25$              416.25$   $1,332.00 1,332.00$  

721‐01.09 RAIN BIRD 5006‐PL‐PC, FC‐PC 6" ROTOR SPRINKLER EACH 26 49.70$                  0.00 ‐$   1,292.20$                 ‐$1,292.20 (1,292.20)$  

721.01.11
RAIN BIRD XCZ‐100‐PRB‐COM 1" DRIP CONTROL 

VALVE W\BOX
EACH 2 520.63$               6.00 3,123.78$              1,041.26$                 $2,082.52 2,082.52$  

721‐01.12 RAIN BIRD ARV050 AIR RELEASE W\BOX EACH 4 92.40$                  6.00 554.40$                 369.60$   $184.80 184.80$  

721‐01.14
RAIN BIRD XFS‐06‐12 DRIP LINE WITH 

FITTINGS\STAKES
L.F. 200 0.55$   350.00 192.50$                 110.00$   $82.50 82.50$  

721‐01.15
RAIN BIRD XFS‐06‐18 DRIP LINE WITH 

FITTINGS\STAKES
L.F. 2000 1.25$   3174.00 3,967.50$              2,500.00$                 $1,467.50 1,467.50$  

721‐01.16 RAIN BIRD PES‐100 1" CONTROL VALVE W\BOX EACH 1 321.80$               1.00 321.80$                 321.80$   $0.00 ‐$   ‐$  

721‐01.17 RAIN BIRD PESBR‐150 1.5" CONTROL VALVE W\BOX EACH 2 328.15$               7.00 2,297.05$              656.30$   $1,640.75 1,640.75$  

721‐01.23
RAIN BIRD 33LRC 1" QUICK COUPLING VALVE W\BOX 

, KEY AND HOSE SWIVEL
EACH 1 310.40$               1.00 310.40$                 310.40$   $0.00 ‐$   ‐$  

721‐01.29
MOISTURE SENSOR W\WIRE AND VALVE BOX 

(INSTALL ONLY)
EACH 2 250.00$               2.00 500.00$                 500.00$   $0.00 ‐$   ‐$  

721‐01.30 CLASS 200 PVC LATERAL PIPE 3/4" AND FITTINGS L.F. 1800 0.50$   500.00 250.00$                 900.00$   ‐$650.00 (650.00)$  

721‐01.32 CLASS 200 PVC LATERAL PIPE 1" AND FITTINGS L.F. 40 0.58$   1840.00 1,067.20$              23.20$   $1,044.00 1,044.00$  

721‐01.33 CLASS 200 PVC LATERAL PIPE 1.50" AND FITTINGS L.F. 80 1.25$   475.00 593.75$                 100.00$   $493.75 493.75$  

721‐01.34 CLASS 200 PVC LATERAL PIPE 2" AND FITTINGS L.F. 60 1.85$   60.00 111.00$                 111.00$   $0.00 ‐$   ‐$  

721‐01.35 CLASS 200 PVC MAINLINE PIPE 1.50" AND FITTINGS L.F. 30 1.25$   50.00 62.50$   37.50$   $25.00 25.00$  

721‐01.36 CLASS 200 PVC MAINLINE PIPE 2" AND FITTINGS L.F. 100 1.85$   100.00 185.00$                 185.00$   $0.00 ‐$   ‐$  

721.01.37 SCH 40 PVC SLEEVE 3"  L.F. 30 1.73$   30.00 51.90$   51.90$   $0.00 ‐$   ‐$  

721.01.38 SCH 40 PVC SLEEVE 4" L.F. 40 7.50$   40.00 300.00$                 300.00$   $0.00 ‐$   ‐$  

721.01.39 2 WIRE 14 GA CONTROL WIRE AND WIRE SPLICES L.F. 150 7.10$   238.00 1,689.80$              1,065.00$                 $624.80 624.80$  

721.01.41 SINGLE STATION BICODER (INSTALL ONLY) EACH 4 150.00$               4.00 600.00$                 600.00$   $0.00 ‐$   ‐$  

730‐12.16 CONDUIT (1/2" PVC, SCH40 ‐ OVERLOOK LIGHTING ) L.F. 140 5.00$   130.00 650.00$                 700.00$   ‐$50.00 (50.00)$  

730‐12.17 CONDUIT (3/4" PVC, SCH40 ‐ OVERLOOK LIGHTING ) L.F. 80 6.00$   70.00 420.00$                 480.00$   ‐$60.00 (60.00)$  

740‐10.03 GEOTEXTILE (TYPE III) (EROSION CONTROL) S.Y. 175 3.40$   240.43 817.46$                 595.00$   $222.46 222.46$  

740‐10.04 GEOTEXTILE (TYPE IV) (STABILIZATION) S.Y. 10 1.80$   1703.00 3,065.40$              18.00$   $3,047.40 3,047.40$  

801‐01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 120 21.00$                  127.14 2,669.94$              2,520.00$                 $149.94 149.94$  

801‐01.70 SEEDING WITH MULCH (FESCUE SEED BLEND) UNIT 116 25.50$                  158.11 4,031.81$              2,958.00$                 $1,073.81 1,073.81$  

801‐01.71 HYDROSEED RIVERBANK SEED MIX UNIT 8 165.00$               0.00 ‐$   1,320.00$                 ‐$1,320.00 (1,320.00)$  

801‐03 WATER (SEEDING & SODDING) M.G. 70 25.50$                  0.00 ‐$   1,785.00$                 ‐$1,785.00 (1,785.00)$  

801‐06.10 SHREDDED HARDWOOD MULCH (LANDSCAPING) C.Y. 52 45.00$                  0.00 ‐$   2,340.00$                 ‐$2,340.00 (2,340.00)$  

802‐01.11
AMELANCHIER CANADENSIS ‐ 3 STEMS @ 1.5" CAL, 

B&B, 10' HT
EACH 3 225.00$               3.00 675.00$                 675.00$   $0.00 ‐$   ‐$  

802‐01.14
BETULA NIGRA 'DURAHEAT' ‐ 1 STEM @ 3" CAL, 2 

STEMS @ 2" CAL, B&B, 20' HT
EACH 8 195.00$               8.00 1,560.00$              1,560.00$                 $0.00 ‐$   ‐$  

802‐01.19
MAGNOLIA VIRGINAINA ‐ B&B, 14 HT, 3 STEM MIN @ 

1.5"
EACH 15 205.00$               15.00 3,075.00$              3,075.00$                 $0.00 ‐$   ‐$  

802‐03.12 CORNUS AMOMUM, 36" SPD X 60" HT, B&B EACH 6 41.50$                  6.00 249.00$                 249.00$   $0.00 ‐$   ‐$  
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Item No. Description Unit

Estimated 

Quantity Unit Price

Total 

Quantity 

Used 

Actual Total 

Contract Cost

Total Estimated 

Contract Cost

Difference Between 

Final Cost and 

Estimated Cost

Additions Deductions

802‐03.15
ITEA VIRGINICA 'HENRY'S GARNET' ‐ 18" SPD X 24" 

HT, CONT
EACH 222 28.95$                  222.00 6,426.90$              6,426.90$                 $0.00 ‐$                                 ‐$                              

802‐03.17 NYSSA SYLVATICA 'WILDFIRE' ‐ 4" CAL, B&B, 18' HT EACH 1 500.00$               1.00 500.00$                 500.00$                     $0.00 ‐$                                 ‐$                              

802‐04.12 CHASMANTHIUM LATIFLIUM ‐ 1 GAL, CONT EACH 172 8.35$                    308.00 2,571.80$              1,436.20$                 $1,135.60 1,135.60$                      

802‐04.15
RHUS AROMATICA 'GRO‐LOW' ‐ 18" SPREAD, 24" HT, 

CONT
EACH 278 40.50$                  428.00 17,334.00$            11,259.00$               $6,075.00 6,075.00$                      

802‐04.16
HYDRANGEA ARBORESCENS 'ANABELLE' ‐ 24" SPD, 

24" HT, CONT
EACH 17 40.50$                  17.00 688.50$                 688.50$                     $0.00 ‐$                                 ‐$                              

802‐04.17 HEMEROCALLIS HYBRIDA 'HYPERION' ‐ 1 GAL, CONT EACH 316 7.95$                    316.00 2,512.20$              2,512.20$                 $0.00 ‐$                                 ‐$                              

802‐04.18 NARCISSUS 'CARLTON' ‐ DN2 GRADE BULB EACH 948 0.80$                    948.00 758.40$                 758.40$                     $0.00 ‐$                              

802‐06.08 METAL LANDSCAPE BED EDGE L.F. 160 14.65$                  150.00 2,197.50$              2,344.00$                 ‐$146.50 (146.50)$                      

803‐01 SODDING (NEW SOD) S.Y. 4,500 2.75$                    1250.00 3,437.50$              12,375.00$               ‐$8,937.50 (8,937.50)$                   

805‐12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 160 4.95$                    0.00 ‐$                        792.00$                     ‐$792.00 (792.00)$                      

805‐12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 100 1.05$                    300.00 315.00$                 105.00$                     $210.00 210.00$                         

805‐12.04 EROSION CONTROL BLANKET (TYPE IV) S.Y. 1,357 1.50$                    415.92 623.88$                 2,035.50$                 ‐$1,411.62 (1,411.62)$                   

806‐02.03 PROJECT MOWING CYCLE CYCLE 2 4,500.00$            2.00 9,000.00$              9,000.00$                 $0.00 ‐$                                 ‐$                              

920‐11.01
IPE WOOD DECK (INCLUDES ALL FIXTURE, 

MOUNTINGS, AND CONNECTIONS)
SF 530  $                35.50  530.00 18,815.00$            18,815.00$               $0.00 ‐$                                 ‐$                              

Subtotal
1,302,371.19$      1,253,257.31$         $49,113.88 192,976.82$                  (143,862.94)$              

CHANGE ORDER ITEMS

611‐01.03 MANHOLE > 8FT‐12FT DEPTH EACH 1 $6,953.40 1.00 6,953.40$              6,953.40$                 $0.00 ‐$                                 ‐$                              

611‐12.01 CATCH BASIN, TYPE 12, 0FT‐4FT DEPTH EACH 1 $4,187.35 1.00 4,187.35$              4,187.35$                 $0.00 ‐$                                 ‐$                              

201‐01.01 ADDITIONAL CLEARING AND GRUBBING LS 1 $3,412.50 1.00 3,412.50$              3,412.50$                 $0.00 ‐$                                 ‐$                              

625‐02.26 DRILLED SHAFT CASING‐PERMANENT VF 58.33 $95.00 58.33 5,541.35$              5,541.35$                 $0.00 ‐$                                 ‐$                              

203‐02.05 BORROW EXCAVATION (SELECT ‐ SURGE STONE) TON 200.00 $36.50 433.34 15,816.91$            7,300.00$                 $8,516.91 8,516.91$                      

203‐07 FURNISHING AND SPREADING TOPSOIL CY 300.00 $16.25 792.00 12,870.00$            4,875.00$                 $7,995.00 7,995.00$                      

‐$                       

105‐01.50 CONSTRUCTION LAYOUT (ADDITIONAL SURVEY) LS 1.00 $1,118.25 1.00 1,118.25$              1,118.25$                 $0.00 ‐$                                 ‐$                              

714‐03 JACK OR BORED CONDUIT (2" SCH 80 PVC) LF 100.00 $23.56 200.00 4,712.00$              2,356.00$                 $2,356.00 2,356.00$                      

714‐05.07 PULL BOX (12"x12"x12" TRAFFIC RATED) EACH 2 $321.30 0.00 ‐$                        642.60$                     ‐$642.60 (642.60)$                      

717‐01.04 MOBILIZATION (SPECIAL EVENT) LS 1 $3,750.00 1.00 3,750.00$              3,750.00$                 $0.00 ‐$                                 ‐$                              

801‐06.10 SHREDDED HARDWOOD MULCH (LANDSCAPING) CY 52 ‐$45.00 (2,340.00)$                $2,340.00 2,340.00$                      

801‐06.10 PINE STRAW MULCH CY 50 $45.00 60.00 2,700.00$              2,250.00$                 $450.00 450.00$                         

920‐12.01 RELOCATE LOWER EXISTING IRRIGATION LS 1 $3,724.80 1.00 3,724.80$              3,724.80$                 $0.00 ‐$                                 ‐$                              

920‐13.01 RIVER ROCK SF 255 $22.24 255.00 5,671.20$              5,671.20$                 $0.00 ‐$                                 ‐$                              

104‐01.02 RAISE EXISTING CASTINGS LS 1 $848.98 1.00 848.98$                 848.98$                     $0.00 ‐$                                 ‐$                              

502‐04.01 SAW CUT CONCRETE EACH 1 $525.00 1.00 525.00$                 525.00$                     $0.00 ‐$                                 ‐$                              

920‐12.01
RELOCATE LOWER EXISTING IRRIGATION (JBC 5% 

MARKUP FROM CO #6)
LS 1 $186.24 1.00 186.24$                 186.24$                     $0.00 ‐$                                 ‐$                              

920‐13.01
RIVER ROCK (REVISED DUE TO MISCALCULATION ON 

COF #2)
SF 255 $0.37 255.00 94.35$                   94.35$                       $0.00 ‐$                                 ‐$                              

$0.00 ‐$                                 ‐$                              

714‐09.09 LUMINAIRES (F10‐LED FLOOD LIGHTS) EACH 4 $1,030.73 4.00 4,122.92$              4,122.92$                 $0.00 ‐$                                 ‐$                              

714‐09.10 LUMINAIRES (F10A‐LED FLOOD LIGHTS) EACH 5 $1,021.95 5.00 5,109.75$              5,109.75$                 $0.00 ‐$                                 ‐$                              

714‐09.11 LUMINAIRES (F10A‐LED FLOOD LIGHTS) NEW EACH 5 $1,652.67 5.00 8,263.35$              8,263.35$                 $0.00 ‐$                                 ‐$                              

920‐14.01 IPE DECKING AND WELDING REPAIR LS 1 $4,500.00 1.00 4,500.00$              4,500.00$                 $0.00 ‐$                                 ‐$                              

Change Order Subtotal
94,108.35$           73,093.04$               $21,015.31 21,657.91$                     (642.60)$                      

CHANGE ORDER #8

CHANGE ORDER #2

CHANGE ORDER #3

CHANGE ORDER #4

CHANGE ORDER #5

CHANGE ORDER #6

CHANGE ORDER #7

CHANGE ORDER #1
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Item No. Description Unit

Estimated 

Quantity Unit Price

Total 

Quantity 

Used 

Actual Total 

Contract Cost

Total Estimated 

Contract Cost

Difference Between 

Final Cost and 

Estimated Cost

Additions Deductions

STORED MATERIALS
$0.00 ‐$   ‐$  

STORED MATERIALS SUBTOTAL ‐$   ‐$   $0.00 ‐$   ‐$  

1,396,479.54$      1,326,350.35$         $70,129.19 70,129.19$  

‐$   $0.00 ‐$   ‐$  

1,396,479.54$      $1,396,479.54

70,129.19$                 OverrunTOTAL OVERRUN/UNDERRUNS FOR 3rd AVENUE TRAIL

Total Completed & Stored

0% Retainage

Total of Previous Payments / Cost to Date Minus Retainage
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ITEM NO. UNIT

604‐01.01
CY

604‐01.02
LBS

604‐03.07
CY

707‐01
L.F.

709‐25
TON

802‐04.15
EACH

611‐01.03
EACH

611‐12.01
EACH

201‐01.01
LS

625‐02.26
V.F.

203‐02.05
TON

203‐07
CY

105‐01.50
LS

714‐03
LF

717‐01.04
LS

801‐06.10
CY

801‐06.10
CY

920‐12.01
LS

920‐13.01
SF

STEEL BAR REINFORCEMENT (ROADWAY)
Additional steel bar reinforcement was required for the water stairs.  Original quantity that was 

calculated was not correct.7,537.00 

See TDOT Change Order #6.SHREDDED HARDWOOD MULCH (LANDSCAP

PINE STRAW MULCH

RELOCATE LOWER EXISTING IRRIGATION

RIVER ROCK

(52.000)

60.000 

1.000 

255.000 

See TDOT Change Order #6.  Pine Straw was substituted for hardwood mulch.  Estimated quantity was 

to be 50 CY of pine straw, but contractor ended up using 60 CY in order to cover all landscape areas 

properly.

See TDOT Change Order #6.

See TDOT Change Order #6.

1.000 

58.330 

433.340 

792.000 

1.000 

200.000 

1.000 

CATCH BASIN, TYPE 12, 0FT‐4FT DEPTH

ADDITIONAL CLEARING AND GRUBBING

DRILLED SHAFT CASING‐PERMANENT

BORROW EXCAVATION (SELECT‐SURGE 

STONE)

FURNISHING AND SPREADING TOPSOIL

CONSTRUCTION LAYOUT (ADDITIONAL 

SURVEY)

JACK OR BORED CONDUIT (2" SCH 80 PVC)

MOBILIZATION (SPECIAL EVENT)

See TDOT Change Order #1.

See TDOT Change Order #1.

See TDOT Change Order #2.

See TDOT Change Order #2.

See TDOT Change Order #3.  Quantity was estimated to be 200 Tons, but 433.34 Tons were used due to 

additional backfill needed behind the water stairs and overlook area.

See TDOT Change Order #3.  Very little topsoil was located on the project site, therefore in order to 

provide proper topsoil throughout the project site, additional topsoil had to be imported.  Original 

quantity was estimated at 300 CY but 792 CY was required.

See TDOT Change Order #4.

See TDOT Change Order #5.

See TDOT Change Order #6.

MANHOLE > 8FT‐12FT DEPTH
1.000 

1.000 

ORIGINAL CONTRACT AMOUNT

$1,253,257.31

15%

MAJOR ITEM AMOUNT

$187,988.60

40%

OF ORIGINAL CONTRACT AMOUNT

$501,302.92

EXPLANATION

Contract quantity only account for 278, as these were to be spaced out throughout the project site.  

COF states they would add additional to meet original plan intent.
RHUS AROMATICA 'GRO‐LOW'‐18" 

SPREAD, 24" HT, CONT 150.000 

DESCRIPTION

+ OVERRUN

‐ UNDERRUN

1035

330.50

Plan quantities called out for area under overlook to have Class B Rip Rap in order to save money based 

on cost from previous project.  However, when work on the overlook was occurring, contractor had 

boulders on other project that COF approved to utilize in order to achieve original design intent of 

plans.

Tree protection fence was only called out for the tree areas and it was utilized for separation between 

the project site and the public at the existing brick sidewalk.  TREE PROTECTION FENCE

BOULDERS ‐ AVERAGE 2‐4 TON PER 

BOULDER

CLASS A CONCRETE (EXPOSED AGGREGATE)
(29.32)

City of Franklin decided to use less Class A Concrete (Exposed Aggregate) for the water stairs as Class A 

Concrete was substituted in order to provide a greater contrast within the water stairs.  

CLASS A CONCRETE (ROADWAY)
45.46 

City of Franklin decided to use more Class A Concrete (Roadway) in order to provide a greater contrast 

within the water stairs.  

CONTRACT STATE PROJECT NO.

EXPLANATION OF OVERRUNS AND UNDERRUNS

REFERENCE NO. COUNTY

STP‐M‐9305(28)

FEDERAL PROJECT NO.

109424 WILLIAMSON2014‐0037 94LPLM‐F3‐018
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104‐01.02
LS

502‐04.01
EACH

714‐03.01
LF

714‐05.06
EACH

721‐01.09
EACH

801‐01.71
UNIT

801‐03
M.G.

805‐12.01
S.Y.

DIRECT BURIAL CONDUIT (2" PVC, SCH40)

HYDROSEED RIVERBANK SEED MIX

WATER (SEEDING & SODDING)
(70.000)

(8.000)

(70.000)
S&W did not need to install 2" conduit on the project as only 1" was used throughout the project site.

Due to extensive vegetation along the riverbank and no additional clearing required, there was no need 

to hydroseed the riverbank to provide stabilization.

Since the project contained irrigation, no water was required as all plantings were installed after the 

irrigation was functional.

RAIN BIRD 5006‐PL‐PC, FC‐PC 6" ROTOR 

SPRINKLER (26.000)
Reed Landscaping in conjunction with the COF Parks Department agreed that the use of of the MP 

Rotor Sprinklers were a better use for the project, therefore, these were not used.

PULL BOX (FOR ELECTRICAL, 6"X6"X6", 

EXTERIOR RATED) (6.000)
12"x12"x12" Pull Boxes were used, but no 6"x6"x6" boxes were required.

See TDOT Change Order #7.

See TDOT Change Order #7.

Erosion Control Blanket Type I was not utilized as Type 2 was utilized in all areas that required it on the 

project.

RAISE EXISTING CASTINGS

SAW CUT CONCRETE

EROSION CONTROL BLANKET (TYPE I)

1.000 

1.000 

(160.000)
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