

September 22	Pre-application Plan Submittal
Week of October 2	Pre-application Meeting Initial Comments to revised Development Plan
October 9	Initial and Formal Submittal of Development Plan for review by our entire
Departmental Review Team	
October 26	Joint FMPC/BOMA Conceptual Workshop
Oct 30 or Nov 1	Neighborhood Meeting – City Hall
Nov 2	Re-Submittal of Final Development Plan
Nov 16	Planning Commission Meeting – Recommendation of Development Plan
Nov 28	BOMA Worksession
December 12	BOMA Public Hearing of Colletta Park Development Plan – One Reading Only

Colletta Park Timeline

