



**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION
LOCAL PROGRAMS DEVELOPMENT OFFICE**
SUITE 600, JAMES K. POLK BUILDING
505 DEADERICK STREET
NASHVILLE, TN 37243-1402
(615) 741-5314

JOHN C. SCHROER
COMMISSIONER

BILL HASLAM
GOVERNOR

April 20, 2018

The Honorable Ken Moore
Mayor, City of Franklin
109 Third Ave South
Franklin, TN 37064

Re: (Hillsboro Road) Intersection at Claude Yates Drive, LM 15.99 in Franklin
Franklin, Williamson County
PIN: 108409.00
Federal Project Number: STP-EN-106(22)
State Project Number: 94LPLM-F3-026
Agreement Number: 060118

Dear Mayor Moore:

I am attaching an amendment to the original contract. The amendment extends the completion date of the contract. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations and laws, obtain the signature of the attorney for your agency, and return it to me. Once the amendment is fully executed, we will send a copy to you for your records.

If you have any questions or need any additional information, please contact Taylor Lee at 615-532-3166 or Taylor.M.Lee@tn.gov.

Sincerely,

A handwritten signature in cursive script that reads 'Whitney Britt'.

Whitney Britt
Transportation Manager

Attachment

Ecc: Paul Degges
John Kahle
Matt Burcham
Whitney Britt
Kimery Grant
David Layhew
Shane Hester
Mike Brown
William Banks
Anna Emerson
E-file

Amendment Number: 5

Agreement Number: 060118

Project Identification Number: 108409.00

Federal Project Number: STP-EN-106(22)

State Project Number: 94LPLM-F3-026

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20__ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and the CITY OF FRANKLIN (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

“(Hillsboro Road) Intersection at Claude Yates Drive, LM 15.99 in Franklin”

1. The language of Agreement # 060118 dated January 16, 2018, Section B.2 a) Completion Date is amended to change the first sentence of Section B.2 a) from:

The Agency agrees to complete the herein assigned phases of the Project on or before **March 31, 2018**.

to

The Agency agrees to complete the herein assigned phases of the Project on or before **August 31, 2018**.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

CITY OF FRANKLIN

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

By: _____ By: _____
Ken Moore **Date** **John C. Schroer** **Date**
Mayor **Commissioner**

**APPROVED AS TO
FORM AND LEGALITY**

**APPROVED AS TO
FORM AND LEGALITY**

By: _____ By: _____
Shauna Billingsley **Date** **John Reinbold** **Date**
Attorney **General Counsel**