

CONSTRUCTION CHANGE AUTHORIZATION (WORK ORDER)

TO: Mr. David Abel
Project Manager
Revere Control Systems
2240 Rocky Ridge Road
Birmingham, AL 35216
(205) 824-0004

FROM: CDM Smith
3715 Northside Parkway NW
Building 300, Suite 400
Atlanta, GA 30327
(404) 720-1400

DATE: October 31, 2018

PROJECT: City of Franklin, Tennessee
Water Distribution and Collection Systems SCADA Improvements

WORK ORDER NUMBER: 020 **CDM SMITH PROJ. NO.:** 14915-96594

SUBJECT: Credits for Unused Allowance and Credit for Natchez Trace RTU Installation **CITY PROJECT NO.:** 2014-0288

REFERENCE: October 10, 2018 credit proposal letter from David Abel to Bob Huguenard

DESCRIPTION:

Work Order 002 included an allowance for unforeseen conditions, which was not used. This Work Order credits that allowance back to the Owner. In addition, performance of the Natchez Trace RTU work was dependent upon Harpeth Valley Utilities completing their adjoining work first. That work was not complete in time for the Natchez Trace RTU to be completed under this project. Therefore, this Work Order also credits the amount of the remaining Natchez Trace RTU work. The RTU has been installed, but conduit installation, wire pulling and termination, and field testing must still be completed. The remaining Natchez Trace work will be performed by Revere under a separate maintenance contract, so the same amount credited under this Work Order will be included under the maintenance contract.

Revere Controls agrees to provide a credit of \$3,000 for the unused allowance under Work Order 2 and a credit of \$9,170 for the Natchez Trace RTU work that will no longer be performed under this contract. The total credit provided under the Work Order is \$12,170.

CDM SMITH:

By:

Date: October 31, 2018

CONTRACTOR:

By:

Date: 10/31/2018