

Amendment Number: 4

Agreement Number: 110291

Project Identification Number: 116144.00 & 116144.01

Federal Project Number: STP-M-9305(26) & STP-M-9305(30)

State Project Number: 94LPLM-F3-039 & 94LPLM-F3-065

THIS AGREEMENT AMENDMENT is made and entered into this _____ day of _____, 20____ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and **CITY OF FRANKLIN** (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

“EXPANSION OF THE CITY OF FRANKLIN'S CURRENT ITS INFRASTRUCTURE NETWORK CAPABILITIES INTO AREAS WITH EXTENSIVE CONGESTION TO INCLUDE CCTV, DMS, WEATHER COMMUNICATION, AND CONNECT TO TDOT & BRENTWOOD SYSTEMS”

1. The language of Agreement # 110291 dated December 5, 2016, Section B.2 a) Completion Date is amended to change the first sentence of Section B.2 a) from:

The Agency agrees to complete the herein assigned phases of the Project on or before **12/31/17**.

to

The Agency agrees to complete the herein assigned phases of the Project on or before **12/31/18**.

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

CITY OF FRANKLIN

**STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION**

By: _____ By: _____
Ken Moore **Date** **John C. Schroer** **Date**
Mayor **Commissioner**

**APPROVED AS TO
FORM AND LEGALITY**

**APPROVED AS TO
FORM AND LEGALITY**

By: _____ By: _____
Tiffani M. Pope **Date** **John Reinbold** **Date**
Staff Attorney **General Counsel**