



Client Name: City of Franklin Tennessee **Contact:** City of Franklin Tennessee
Address: 109 Third Avenue South **Client Phone:** 615 791-3218
Franklin TN, 37064 **Client Fax:** 615 791-3293
Client Email: jeff.willoughby@franklintn.gov
Date: 12/08/2016
Request No.: 1 **CEC Project Manager:** Jeffrey Shaver
CEC Project: 140-624 **Task:** 3.5
Project Name: Spencer Cr. feasibility study
Location: Franklin, TN

Proposed Scope of Services:

Collect additional survey and produce a drawing of alternatives for discussion and presentation for the HOA property being considered as a construction access for the project. The following items are included in the estimated cost:

- Supplement the survey CEC previously performed for Jordan Branch to include a detailed survey of the HOA property being considered.
- Identify tree species and caliper within the HOA property being considered.
- Drawing showing alternatives for construction access within the HOA property being considered.
- Rendering depicting the post-construction state of the HOA Property being considered with proposed replanting/plantings used to mitigate for existing trees that are removed.
- Video showing a construction access path through the HOA property being considered which could be used for a public meeting.
- Recommendations on tree survivability/protection for trees that would be impacted by a construction access.

Reason(s) for Additional Services and Impacts to Schedule:

As a result of the public meeting the City has requested a more detailed analysis and additional exhibits for the HOA property being considered for the construction access.

It is estimate this additional work will add 3-4 weeks to the project design schedule.

CEC Principal Signature:

Estimate Additional Fee: \$6,500