



**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION  
PROGRAM DEVELOPMENT & ADMINISTRATION DIVISION  
LOCAL PROGRAMS DEVELOPMENT OFFICE**  
SUITE 600, JAMES K. POLK BUILDING  
505 DEADERICK STREET  
NASHVILLE, TN 37243-1402  
(615) 741-5314

**JOHN C. SCHROER**  
COMMISSIONER

**BILL HASLAM**  
GOVERNOR

August 8, 2016

The Honorable Ken Moore  
Mayor, City of Franklin  
109 Third Avenue South  
Franklin, TN 37064

Re: Intersection of Hillsboro Road and Claude Yates Drive  
Franklin, Williamson County  
PIN: 108409.00  
Federal Project Number: STP-EN-106(22)  
State Project Number: 94LPLM-F3-026  
Agreement Number: 060118

Dear Mayor Moore:

I am attaching an amendment to the original contract. The amendment extends the contract to October 31, 2017. Please review the amendment and advise me if it requires further explanation. If you find the amendment satisfactory, please execute it in accordance with all rules, regulations and laws, obtain the signature of the attorney for your agency, and return it to me. Once the amendment is fully executed, we will send a copy to you for your records.

If you have any questions or need any additional information, please contact Denise Baker at 615-741-7015 or [denise.baker@tn.gov](mailto:denise.baker@tn.gov).

Sincerely,

Whitney Sullivan  
Transportation Manager

Attachment

Ecc: Paul Degges  
John Kahle  
Whitney Sullivan  
Kip Mayton  
Matt Burcham  
David Layhew  
Joe Deering  
Mike Brown  
Anna Emerson  
William Banks  
TDOT.DesignDesign.LocalPrograms@tn.gov  
E-File

Bcc: File

**Amendment Number: 3**

**Agreement Number: 060118**

**Project Identification Number: 108409.00**

**Federal Project Number: STP-EN-106(22)**

**State Project Number: 94LPLM-F3-026**

THIS AGREEMENT AMENDMENT is made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_ by and between the STATE OF TENNESSEE DEPARTMENT OF TRANSPORTATION, an agency of the State of Tennessee (hereinafter called the "Department") and **CITY OF FRANKLIN** (hereinafter called the "Agency"), for the purpose of providing an understanding among the parties of their respective obligations related to the management of the project described as:

“Intersection Improvements at Claude Yates Drive extending from Joel Cheek Blvd to Mack Hatcher Pkwy (SR-397)”

1. The language of Agreement # 060118 dated January 10, 2014, Section B.2 a) Completion Date is amended to change the first sentence of Section B.2 a) from:

The Agency agrees to complete the herein assigned phases of the Project on or before **OCTOBER 31, 2016.**

to

The Agency agrees to complete the herein assigned phases of the Project on or before **OCTOBER 31, 2017.**

All provisions of the original contract not expressly amended hereby shall remain in full force and effect.

**IN WITNESS WHEREOF**, the parties have caused this instrument to be executed by their respective authorized officials on the date first above written.

**CITY OF FRANKLIN**

**STATE OF TENNESSEE  
DEPARTMENT OF TRANSPORTATION**

By: \_\_\_\_\_ By: \_\_\_\_\_  
**Ken Moore** **Date** **John C. Schroer** **Date**  
**Mayor** **Commissioner**

**APPROVED AS TO  
FORM AND LEGALITY**

**APPROVED AS TO  
FORM AND LEGALITY**

By: \_\_\_\_\_ By: \_\_\_\_\_  
**Shauna Billingsley** **Date** **John Reinbold** **Date**  
**Attorney** **General Counsel**