



## Legislation Details (With Text)

**File #:** 17-0545      **Version:** 1      **Name:**  
**Type:** Contract/Agreement      **Status:** Passed  
**File created:** 6/8/2017      **In control:** Work Session  
**On agenda:** 6/27/2017      **Final action:** 6/27/2017  
**Title:** \*Consideration of Change Order No. 2 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company for a Time Extension Through June 30, 2018  
**Sponsors:** Streets, Engineering  
**Indexes:**  
**Code sections:**  
**Attachments:** 1. C2015-0083\_CO2\_RoadwayRepairsResurfacing\_rev1\_READY

Date	Ver.	Action By	Action	Result
6/27/2017	1	Work Session	acknowledged	
6/27/2017	1	Board of Mayor & Aldermen	approved	Pass

**DATE:** June 22, 2017

**TO:** Board of Mayor and Aldermen

**FROM:** Eric Stuckey, City Administrator  
Joe York, Director of Streets

**SUBJECT:**

\*Consideration of Change Order No. 2 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company for a Time Extension Through June 30, 2018

**Purpose**

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Change Order No. 2 to the On-Call Annual Contract for Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) with Tennessee Valley Paving Company for a time extension through June 30, 2018.

**Background**

The Streets Department utilizes several on-call contractors to construct improvements and repairs to City infrastructure. As the title implies, the On-Call Annual Contract for Roadway Repairs and Resurfacing is specifically used to construct improvements and repairs to City streets.

On July 14, 2015, the BOMA approved Resolution 2015-41, which awarded the On-Call Annual Contract

Roadway Repairs and Resurfacing (COF Contract No. 2015-0083) to Tennessee Valley Paving Company. Because this is an annual contract, with funding supplied from the operating budget, this contract must be extended on a yearly basis. On October 25, 2016, the BOMA approved Change Order No. 1 to extend the contract time until June 30, 2017.

Change Order No. 2 will extend the contract time through June 30, 2018, which is the end of the 2018 fiscal year. The City will re-bid the annual contracts in Spring 2018. It is typical for the City to re-bid on-call annual contracts on a three (3) year cycle. Therefore, Change Order No. 2 will represent the final time extension to COF Contract No. 2015-0083.

**Financial Impact**

No direct funding is allocated with this contract. The actual amount of funding to be utilized by this contract is based directly on the approved, annual operating budget of the Streets Department.

**Recommendation**

Staff recommends approval of Change Order No. 2 to COF Contract No. 2015-0083 with Tennessee Valley Paving Company for a time extension through June 30, 2018.