



Legislation Details (With Text)

File #: 17-0256 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Agenda Ready

File created: 3/24/2017 **In control:** Capital Investment Committee

On agenda: 3/30/2017 **Final action:** 3/30/2017

Title: Consideration of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.

Sponsors: Paul Holzen, Jonathan Marston

Indexes:

Code sections:

Attachments: 1. COF 2016-0330 Amendment 1 Holiday Ct PS PSA_with Scope.Law Approved

Date	Ver.	Action By	Action	Result
3/30/2017	1	Capital Investment Committee	approved	Pass

DATE: March 30, 2017

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul P Holzen, Director of Engineering
Jonathan Marston, Assistant Director of Engineering

SUBJECT:
Consideration of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.

Purpose

The purpose of this memo is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 1 (COF Contract No. 2016-0330) for the Holiday Court Sewer Pump Station Replacement Project.

Background

The existing pump station was installed in the 1960s and is in desperate need of an upgrade. This upgrade will include a new wet well, valve vault, flow meter and emergency pump connection. No building will be included as it is assumed that the station will remain as currently configured as a small, stand-alone pump station with external mounted control panel and telemetry equipment.

On January 10, 2017, the Board of Mayor and Aldermen approved a professional services agreement with Hethcoat & Davis for the design and construction management phase of the project for an amount not to exceed \$71,760. During the design process, it was determined that the forcemain needed to be replaced. This

scope change results in Amendment No. 1 to the contract.

Financial Impact

Amendment No. 1 will add an additional \$5,900 to the contract.

Recommendation

Staff recommends approval of Amendment No. 1 (COF Contract No. 2016-0330) with Hethcoat & Davis for the Holiday Court Sewer Pump Station Replacement Project.