



Legislation Details

File #: 14-679 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 11/19/2014 **In control:** Board of Mayor & Aldermen

On agenda: 1/13/2015 **Final action:** 1/13/2015

Title: Consideration of Change Order No. 5 (Final Change Order) to the Construction Contract for the 3rd Avenue North Extension Project (Bicentennial Park Phase I) (COF Contract No. 2012-0089) for a decrease in the amount of \$36,010.99 (12/09/14 WS)

Sponsors: Paul Holzen

Indexes:

Code sections:

Attachments: 1. COF2012-0089 3rd Ave N Ext - CO#5 EXHIBITA 12-10-14

Date	Ver.	Action By	Action	Result
1/13/2015	1	Board of Mayor & Aldermen	approved	Pass
12/9/2014	1	Work Session	referred as a Consent Item	