



Legislation Details

File #: 18-0848 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 8/10/2018 **In control:** Board of Mayor & Aldermen

On agenda: 9/11/2018 **Final action:** 9/11/2018

Title: Consideration of Final Change Order to the Construction Contract (COF Contract No. 2014-0181) with Cleary Construction, Inc. for the Curd Branch and Watson Branch Interceptor Sewer Improvements Project for a Decrease in Cost of \$51,241.00 and a Time Extension thru June 14, 2018. (08/23/18 CIC 3-0)

Sponsors: Michelle Hatcher, Patricia McNeese

Indexes:

Code sections:

Attachments: 1. 2014-0181 Final change order, 2. Attachments to Final CO

Date	Ver.	Action By	Action	Result
9/11/2018	1	Board of Mayor & Aldermen	approved	
8/23/2018	1	Capital Investment Committee	referred as a Consent Item	Pass