



## Legislation Details

**File #:** 16-0744      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 8/26/2016      **In control:** Board of Mayor & Aldermen

**On agenda:** 9/13/2016      **Final action:** 9/13/2016

**Title:** Consideration of Change Order No. 2 to the Construction Contract (COF Contract No. 2014-0037, Resolution 2015-46) with Jones Bros. Contractors, LLC for the 3rd Avenue North Trail/Greenway Project (Bicentennial Park Phase I, TDOT PIN 109424.00) for an INCREASE of \$17,172.85 and a Time Extension of 23 Calendar Days (8-25-16 CIC 4-0).

**Sponsors:** Paul Holzen

**Indexes:**

**Code sections:**

**Attachments:** 1. COF2014-0037\_3rd\_Ave\_Trail-CO#2\_Exh\_A

Date	Ver.	Action By	Action	Result
9/13/2016	1	Board of Mayor & Aldermen	approved	Pass