



Legislation Details

File #: 17-0658 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Consent Agenda

File created: 7/19/2017 **In control:** Capital Investment Committee

On agenda: 7/27/2017 **Final action:**

Title: Consideration of DRAFT Change Order No. 1 to the Goose Creek Sanitary Sewer Project from West I65 to East I65 (COF Contract No. 2015-0070) with Dynamic Construction for a Time Extension of 60 days

Sponsors: Mark Hilty, Michelle Hatcher, Patricia McNeese

Indexes:

Code sections:

Attachments: 1. 2015-0070 Change Order no 1, 2. Dynamic letter requesting time extension

Date	Ver.	Action By	Action	Result
7/27/2017	1	Capital Investment Committee	recommended to full council	Pass