



Legislation Details

File #: 17-0696 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 7/31/2017 **In control:** Board of Mayor & Aldermen

On agenda: 8/8/2017 **Final action:** 8/8/2017

Title: Consideration of Change Order No. 1 to the Goose Creek Sanitary Sewer Project from West I65 to East I65 (COF Contract No. 2015-0070) with Dynamic Construction for a Time Extension of 60 days (07/27/17 CIC 3-0)

Sponsors: Mark Hilty, Michelle Hatcher, Patricia McNeese

Indexes:

Code sections:

Attachments: 1. 2015-0070 Change Order no 1_with attachment.Law Approved.pdf

Date	Ver.	Action By	Action	Result
8/8/2017	1	Board of Mayor & Aldermen	approved	Pass