



Legislation Details

File #: 18-0114 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 1/30/2018 **In control:** Board of Mayor & Aldermen

On agenda: 2/13/2018 **Final action:** 2/13/2018

Title: Consideration of Change Order No. 1 to the Construction Contract (COF Contract No. 2017-0006) for the SR-96 East Sidewalk Project with Civil Constructors, LLC for a Cost Increase of \$73,863.50 and a Time Extension of 143 Days (1/25/2018 CIC 4-0)

Sponsors: Engineering

Indexes:

Code sections:

Attachments: 1. C2017-0006_SR96EastSidewalk_CONST_CO1

Date	Ver.	Action By	Action	Result
2/13/2018	1	Board of Mayor & Aldermen	approved	Pass