



## Legislation Details

---

**File #:** 18-0407      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 4/18/2018      **In control:** Board of Mayor & Aldermen

**On agenda:** 5/8/2018      **Final action:** 5/8/2018

**Title:** Consideration of Change Order No. 3 to the Construction Contract (COF Contract No. 2015-0062) with Judy Construction Company for the Water Treatment Plant Modifications Project for a Total Time Extension of 78 calendar days. (4/26/18 CIC 2-0, 1 Recusal)

**Sponsors:** Michelle Hatcher

**Indexes:**

**Code sections:**

**Attachments:** 1. 2015-0062 Change Order no 3\_Judy, 2. 180307ATJ\_LTR\_CO003\_Time Extension\_Franklin WTP\_draft

Date	Ver.	Action By	Action	Result
5/8/2018	1	Board of Mayor & Aldermen	approved	Pass
4/26/2018	1	Capital Investment Committee	referred	Pass