



## Legislation Details

---

**File #:** 19-0054      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 1/11/2019      **In control:** Board of Mayor & Aldermen

**On agenda:** 2/12/2019      **Final action:** 2/12/2019

**Title:** Consideration of Change Order No. 2 (FINAL) to the Construction Contract (COF Contract No. 2017-0006) for the SR-96 East Sidewalk Project with Civil Constructors, LLC for a Cost Increase of \$208,684.31 and a Time Extension of 68 Days. (01/24/19 CIC 4-0)

**Sponsors:** Engineering

**Indexes:**

**Code sections:**

**Attachments:** 1. Signed Change Order 2 Final.pdf

Date	Ver.	Action By	Action	Result
2/12/2019	1	Board of Mayor & Aldermen	approved	Pass
1/24/2019	1	Capital Investment Committee	referred as a Consent Item	Pass