



Legislation Details

File #: 18-1028 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 11/13/2018 **In control:** Board of Mayor & Aldermen

On agenda: 2/12/2019 **Final action:** 2/12/2019

Title: Consideration of Final Change Order to the Construction Contract (COF Contract No. 2015-0062) for the Water Treatment Plant Modifications Project with Judy Construction, Inc. for a Cost DECREASE of \$79,790.00 and a Time Reduction of 15 days (01/24/19 CIC 4-0)

Sponsors: Michelle Hatcher

Indexes:

Code sections:

Attachments: 1. 2015-0062 WTP Final Reconciling Change Order

Date	Ver.	Action By	Action	Result
2/12/2019	1	Board of Mayor & Aldermen	approved	Pass
1/24/2019	1	Capital Investment Committee	referred as a Consent Item	Pass