



## Legislation Details

**File #:** 19-0036      **Version:** 1      **Name:**

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 1/8/2019      **In control:** Board of Mayor & Aldermen

**On agenda:** 2/12/2019      **Final action:** 2/12/2019

**Title:** Consideration of Final Reconciling Change Order to Construction Contract (COF Contract No. 2017-0198) with Civil Constructors, LLC for the Goose Creek Inn Sanitary Sewer Extension Project for a Decrease in the Amount of \$89,195.80 and a Time Extension Through August 24, 2018. (01/24/19 CIC 4-0)

**Sponsors:** Michelle Hatcher, Patricia McNeese

**Indexes:**

**Code sections:**

**Attachments:** 1. 2017-0198 Final Reconciling Change Order

Date	Ver.	Action By	Action	Result
2/12/2019	1	Board of Mayor & Aldermen	approved	Pass
1/24/2019	1	Capital Investment Committee	referred as a Consent Item	Pass