



## Legislation Details

<b>File #:</b>	19-0037	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Contract/Agreement	<b>Status:</b>		Passed	
<b>File created:</b>	1/8/2019	<b>In control:</b>		Board of Mayor & Aldermen	
<b>On agenda:</b>	2/12/2019	<b>Final action:</b>		2/12/2019	
<b>Title:</b>	Consideration of the Final Reconciling Change Order to the Construction Contract (COF Contract No. 2014-0288) with Revere Control Systems, Inc. for the Water Distribution and Collection System SCADA Improvements Project for a Decrease in the Amount of \$116,828.98 and a Time Extension of 297 calendar days. (01/24/19 CIC 4-0)				
<b>Sponsors:</b>	Michelle Hatcher				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 2018 11 02 Revere Change Order 2 SCADA Project (Signed), 2. 2018 10 31 Signed Work Order 20 Closeout Credits				

Date	Ver.	Action By	Action	Result
2/12/2019	1	Board of Mayor & Aldermen	approved	Pass
1/24/2019	1	Capital Investment Committee	referred as a Consent Item	Pass