



Legislation Details

File #: 19-0587 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 5/17/2019 **In control:** Board of Mayor & Aldermen

On agenda: 6/11/2019 **Final action:** 6/11/2019

Title: Consideration of Change Order No. 1 to the Construction Contract (COF Contract No. 2017-0264) with Kiewit Infrastructure South, Co., for the Water Reclamation Facility Modifications and Expansion Project for a Cost Increase of \$180,565.00 (05-23-19 CIC 4-0)

Sponsors: Michelle Hatcher

Indexes:

Code sections:

Attachments: 1. Change Order No. 1.pdf

Date	Ver.	Action By	Action	Result
6/11/2019	1	Board of Mayor & Aldermen	approved	Pass
5/23/2019	1	Capital Investment Committee	referred as a Consent Item	Pass