



Legislation Details

File #: 19-1114 **Version:** 1 **Name:**

Type: Contract/Agreement **Status:** Passed

File created: 10/16/2019 **In control:** Board of Mayor & Aldermen

On agenda: 11/12/2019 **Final action:** 11/12/2019

Title: Consideration of Change Order No. 1 to the Construction Contract (COF Contract No. 2019-0093) with Civil Constructors for the Henpeck Lane Sanitary Sewer Project For An Increase In Contract Time of 16 Days (10/24/19 CIC 4-0)

Sponsors: Michelle Hatcher

Indexes:

Code sections:

Attachments: 1. henpeck change order #1.pdf

| Date | Ver. | Action By | Action | Result |
|------------|------|------------------------------|--------------------------------|--------|
| 11/12/2019 | 1 | Board of Mayor & Aldermen | approved on the Consent Agenda | |
| 10/24/2019 | 1 | Capital Investment Committee | referred as a Consent Item | Pass |