



Legislation Text

File #: 17-0634, **Version:** 1

SOUTH PARK SUBDIVISION, SITE PLAN, SECTION 1, REVISION 2, LOT 7 (KEYSTONE CENTER)

Maint agreement: **Drainage/detention \$4,700**

Established: July 25, 2013

Previous Action: 1/13/06 PA posted
1/12/07 Extend to 10/25/07
10/25/07 Reduce from \$47,000; extend to 10/23/08
10/17/08 Approved extension to 4/17/09
4/17/09 Approved extension to 4/16/10
NEW APPLICANT 10/1/09
4/22/10 Extend to 4/28/11
4/28/11 Approved extension to 4/26/12
4/26/12 Extend to 4/25/13
4/25/13 Extend to 4/24/14
7/25/13 Release PA, establish MA for \$4,700
8/12/13 MA posted
7/24/14 Extend to 7/23/15
7/23/15 Extend to 7/28/16
7/28/16 Extend to 7/27/17; Building B not built yet.
Recommendation: Extend to July 26, 2018. Construction has not started on Building B yet.