



Legislation Text

File #: 18-0414, **Version:** 1

DATE: April 19, 2018

TO: Board of Mayor and Aldermen

FROM: Eric Stuckey, City Administrator
Paul Holzen, City Engineer/Director of Engineering
Jonathan Marston, Assistant Director of Engineering

SUBJECT:

*Consideration of Amendment No. 5 to the Professional Services Agreement (COF Contract No. 2013-0034) with CDM Smith, Inc. for the Mack Hatcher Extension Project [SR-397 Mack Hatcher Parkway West, from South of SR-96, West of Franklin, to East of SR-106 (US-431), North of Franklin, Williamson County] at a Cost Increase Not-to-Exceed \$32,640.00

Purpose

The purpose of this memorandum is to provide information to the Franklin Board of Mayor and Aldermen (BOMA) concerning Amendment No. 5 to the Professional Services Agreement (PSA) (COF Contract No. 2013-0034) with CDM Smith, Inc.

Background

A brief history of the PSA (COF Contract No. 2013-0034) with CDM Smith, Inc. is as follows:

- *April 23, 2013* COF Contract No. 2013-0034, at the request of TDOT, which allowed for the redesign of the project to include traditional signalized intersections.
- *November 24, 2014* Amendment No. 1, at the request of TDOT, which allowed for the redesign of the project as a two (2) lane facility.
- *February 9, 2016* Amendment No. 2, at the request of TDOT, allowed for right-of-way (ROW) plans revisions.
- *April 11, 2017* Amendment No. 3, at the request of TDOT, allows for additional ROW Plans revisions, revisions to the Erosion Prevention and Sediment Control Plan, and additional geotechnical work.
- *September 12, 2017* Amendment No. 4, at the request of TDOT, allows for Plan revisions to

prepare for bidding

Amendment No. 5 provides additional work that is necessary to update the plans to allow for bidding and ROW revisions. The full details of this additional work can be seen in Attachment A.

Financial Impact

The cost of Amendment No. 5 is \$32,640.00. TDOT will reimburse this additional cost as a part of the project. City staff will work with TDOT to prepare a contract amendment that will allow for reimbursement of these costs.

Recommendation

Staff recommends approval of Amendment No. 5 to the PSA (COF Contract No. 2013-0034) with CDM Smith, Inc. in an amount not-to-exceed \$32,640.00.